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CAUTION: This email originated outside of our organization. Exercise caution prior to
clicking on links or opening attachments.
Hi Renee,
 
This email serves as a summary of work completed at the Former Y Station in Clovis, NM for
remediation system installation January 24-28, 2022.
 
The following tasks were accomplished:

Excavated approximately 300ft of conveyance trench.
Used a chipping hammer to remove a large rebar reinforced concrete obstruction under the
storm water drainage channel running through the parking lot.
Placed conveyance piping and electrical conduits in 270ft of open excavated trench.
Backfilled and compacted 250ft of open trench where conveyance pipe and conduit has been
placed. Trenches were topped with base course.
Placed well vault for MW-16. Routed conduit and installed junction boxes in the vault. 
Saw cut asphalt for MW-12 conveyance trench.
Cleaned worksite with skid steer sweeper attachment.

 
The following work is planned for this week:

Complete trench excavation to MW-12 and BW-7R and continue North.
Place conveyance piping and conduit in open trenches, complete inspections, and backfill
open trenches.
Complete well vault placement for MW-11.
McNeil Electric to set the pullbox at the corner where the conveyance trench heads West.
Prep for installation of SVE sump.

 
I have attached photos of work at the site, which include comments to assist in interpretation.
Please let me know if you have any questions.
 
Regards,
 
 
Grace Herrmann, EI
Staff Engineer

Daniel B. Stephens & Associates, Inc.
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Magnetic warning tape
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8" PVC (SVE)
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4" PVC (SVE)
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1.5" PVC (groundwater)
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MW-16 Well Vault with conduit installed and electrical boxes placed inside
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Concrete obstruction, removed via chipping hammer and excavation
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Concrete drainage swale
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Concrete obstruction fully broken apart
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4" PVC pipe and trench toward MW-12. 
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