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1 KM-NM Schedule 1,760 days 1/17/22 9:00 AM 10/16/28 9:00 AM

2 Caprock (Frame3) 520 days 1/17/22 9:00 AM 1/15/24 9:00 AM

3 Engineering 130 days 1/17/22 9:00 AM 7/18/22 9:00 AM

4 Preliminary Engineering 80 days 1/17/22 9:00 AM 5/9/22 9:00 AM

5 Customer Review 30 days 5/9/22 9:00 AM 6/20/22 9:00 AM

6 Release IFC's 20 days 6/20/22 9:00 AM 7/18/22 9:00 AM

7 Manufacturing 170 days 6/20/22 9:00 AM 2/13/23 9:00 AM

8 1st Unit 130 days 6/20/22 9:00 AM 12/19/22 9:00 AM

9 2nd Unit 130 days 8/15/22 9:00 AM 2/13/23 9:00 AM

10 Shipping 60 days 12/19/22 9:00 AM 3/13/23 9:00 AM

11 1st Unit 20 days 12/19/22 9:00 AM 1/16/23 9:00 AM

12 2nd Unit 20 days 2/13/23 9:00 AM 3/13/23 9:00 AM

13 Installation/Commis... 260 days 1/16/23 9:00 AM 1/15/24 9:00 AM

14 1st Unit 130 days 1/16/23 9:00 AM 7/17/23 9:00 AM

15 2nd Unit 130 days 7/17/23 9:00 AM 1/15/24 9:00 AM

16 Pecos River (Frame3) 650 days 1/16/23 9:00 AM 7/14/25 9:00 AM

17 Engineering 130 days 1/16/23 9:00 AM 7/17/23 9:00 AM

18 Preliminary Engineering 80 days 1/16/23 9:00 AM 5/8/23 9:00 AM

19 Customer Review 30 days 5/8/23 9:00 AM 6/19/23 9:00 AM

20 Release IFC's 20 days 6/19/23 9:00 AM 7/17/23 9:00 AM

21 Manufacturing 210 days 6/19/23 9:00 AM 4/8/24 9:00 AM

22 1st Unit 130 days 6/19/23 9:00 AM 12/18/23 9:00 AM

23 2nd Unit 130 days 8/14/23 9:00 AM 2/12/24 9:00 AM

24 3rd Unit 130 days 10/9/23 9:00 AM 4/8/24 9:00 AM

25 Shipping 100 days 12/18/23 9:00 AM 5/6/24 9:00 AM

26 1st Unit 20 days 12/18/23 9:00 AM 1/15/24 9:00 AM

27 2nd Unit 20 days 2/12/24 9:00 AM 3/11/24 9:00 AM

28 3rd Unit 20 days 4/8/24 9:00 AM 5/6/24 9:00 AM

29 Installation/Commis... 390 days 1/15/24 9:00 AM 7/14/25 9:00 AM

30 1st Unit 130 days 1/15/24 9:00 AM 7/15/24 9:00 AM

31 2nd Unit 130 days 7/15/24 9:00 AM 1/13/25 9:00 AM

32 3rd Unit 130 days 1/13/25 9:00 AM 7/14/25 9:00 AM

Name Duration Start Finish
J F M A M J J

Half 2, 2022

A S O N D J

Half 1, 2023

F M A M J J

Half 2, 2023

A S O N D J

Half 1, 2024

F M A M J J

Half 2, 2024

A S O N D J

Half 1, 2025

F M A M J J

Half 2, 2025

A S O N D J

Half 1, 2026

F M A M J J

Half 2, 2026

A S O N D J

Half 1, 2027

F M A M J J

Half 2, 2027

A S O N D J

Half 1, 2028

F M A M J J

Half 2, 2028

A S O N
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33 Afton (Frame3) 780 days 1/15/24 9:00 AM 1/11/27 9:00 AM

34 Engineering 130 days 1/15/24 9:00 AM 7/15/24 9:00 AM

35 Preliminary Engineering 80 days 1/15/24 9:00 AM 5/6/24 9:00 AM

36 Customer Review 30 days 5/6/24 9:00 AM 6/17/24 9:00 AM

37 Release IFC's 20 days 6/17/24 9:00 AM 7/15/24 9:00 AM

38 Manufacturing 210 days 6/17/24 9:00 AM 4/7/25 9:00 AM

39 1st Unit 130 days 6/17/24 9:00 AM 12/16/24 9:00 AM

40 2nd Unit 130 days 8/12/24 9:00 AM 2/10/25 9:00 AM

41 3rd Unit 130 days 10/7/24 9:00 AM 4/7/25 9:00 AM

42 Shipping 100 days 12/16/24 9:00 AM 5/5/25 9:00 AM

43 1st Unit 20 days 12/16/24 9:00 AM 1/13/25 9:00 AM

44 2nd Unit 20 days 2/10/25 9:00 AM 3/10/25 9:00 AM

45 3rd Unit 20 days 4/7/25 9:00 AM 5/5/25 9:00 AM

46 Installation/Commis... 390 days 7/14/25 9:00 AM 1/11/27 9:00 AM

47 1st Unit 130 days 7/14/25 9:00 AM 1/12/26 9:00 AM

48 2nd Unit 130 days 1/12/26 9:00 AM 7/13/26 9:00 AM

49 3rd Unit 130 days 7/13/26 9:00 AM 1/11/27 9:00 AM

50 Belen (Frame3) 650 days 7/14/25 9:00 AM 1/10/28 9:00 AM

51 Engineering 130 days 7/14/25 9:00 AM 1/12/26 9:00 AM

52 Preliminary Engineering 80 days 7/14/25 9:00 AM 11/3/25 9:00 AM

53 Customer Review 30 days 11/3/25 9:00 AM 12/15/25 9:00 AM

54 Release IFC's 20 days 12/15/25 9:00 AM 1/12/26 9:00 AM

55 Manufacturing 170 days 12/15/25 9:00 AM 8/10/26 9:00 AM

56 1st Unit 130 days 12/15/25 9:00 AM 6/15/26 9:00 AM

57 2nd Unit 130 days 2/9/26 9:00 AM 8/10/26 9:00 AM

58 Shipping 60 days 6/15/26 9:00 AM 9/7/26 9:00 AM

59 1st Unit 20 days 6/15/26 9:00 AM 7/13/26 9:00 AM

60 2nd Unit 20 days 8/10/26 9:00 AM 9/7/26 9:00 AM

61 Installation/Commis... 260 days 1/11/27 9:00 AM 1/10/28 9:00 AM

62 1st Unit 130 days 1/11/27 9:00 AM 7/12/27 9:00 AM

63 2nd Unit 130 days 7/12/27 9:00 AM 1/10/28 9:00 AM

64 Rio Vista (Saturn) 280 days 4/5/27 9:00 AM 5/1/28 9:00 AM

Name Duration Start Finish
J F M A M J J

Half 2, 2022

A S O N D J

Half 1, 2023

F M A M J J

Half 2, 2023

A S O N D J

Half 1, 2024

F M A M J J

Half 2, 2024

A S O N D J

Half 1, 2025

F M A M J J

Half 2, 2025

A S O N D J

Half 1, 2026

F M A M J J

Half 2, 2026

A S O N D J

Half 1, 2027

F M A M J J

Half 2, 2027

A S O N D J

Half 1, 2028

F M A M J J

Half 2, 2028

A S O N
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65 Engineering 110 days 4/5/27 9:00 AM 9/6/27 9:00 AM

66 Preliminary Engineering 60 days 4/5/27 9:00 AM 6/28/27 9:00 AM

67 Customer Review 30 days 6/28/27 9:00 AM 8/9/27 9:00 AM

68 Release IFC's 20 days 8/9/27 9:00 AM 9/6/27 9:00 AM

69 Manufacturing 120 days 7/12/27 9:00 AM 12/27/27 9:00 AM

70 1st Unit 100 days 8/9/27 9:00 AM 12/27/27 9:00 AM

71 2nd Unit 100 days 7/12/27 9:00 AM 11/29/27 9:00 AM

72 Shipping 40 days 11/29/27 9:00 AM 1/24/28 9:00 AM

73 1st Unit 20 days 12/27/27 9:00 AM 1/24/28 9:00 AM

74 2nd Unit 20 days 11/29/27 9:00 AM 12/27/27 9:00 AM

75 Installation/Commis... 80 days 1/10/28 9:00 AM 5/1/28 9:00 AM

76 1st Unit 40 days 1/10/28 9:00 AM 3/6/28 9:00 AM

77 2nd Unit 40 days 3/6/28 9:00 AM 5/1/28 9:00 AM

78 San Juan (Saturn) 340 days 6/28/27 9:00 AM 10/16/28 9:00 AM

79 Engineering 110 days 6/28/27 9:00 AM 11/29/27 9:00 AM

80 Preliminary Engineering 60 days 6/28/27 9:00 AM 9/20/27 9:00 AM

81 Customer Review 30 days 9/20/27 9:00 AM 11/1/27 9:00 AM

82 Release IFC's 20 days 11/1/27 9:00 AM 11/29/27 9:00 AM

83 Manufacturing 120 days 10/4/27 9:00 AM 3/20/28 9:00 AM

84 1st Unit 100 days 11/1/27 9:00 AM 3/20/28 9:00 AM

85 2nd Unit 100 days 10/4/27 9:00 AM 2/21/28 9:00 AM

86 3rd Unit 100 days 10/18/27 9:00 AM 3/6/28 9:00 AM

87 Shipping 40 days 2/21/28 9:00 AM 4/17/28 9:00 AM

88 1st Unit 20 days 3/20/28 9:00 AM 4/17/28 9:00 AM

89 2nd Unit 20 days 2/21/28 9:00 AM 3/20/28 9:00 AM

90 3rd Unit 20 days 3/6/28 9:00 AM 4/3/28 9:00 AM

91 Installation/Commis... 120 days 5/1/28 9:00 AM 10/16/28 9:00 AM

92 1st Unit 40 days 5/1/28 9:00 AM 6/26/28 9:00 AM

93 2nd Unit 40 days 6/26/28 9:00 AM 8/21/28 9:00 AM

94 3rd Unit 40 days 8/21/28 9:00 AM 10/16/28 9:00 AM

Name Duration Start Finish
J F M A M J J

Half 2, 2022

A S O N D J

Half 1, 2023

F M A M J J

Half 2, 2023

A S O N D J

Half 1, 2024

F M A M J J

Half 2, 2024

A S O N D J

Half 1, 2025

F M A M J J

Half 2, 2025

A S O N D J

Half 1, 2026

F M A M J J

Half 2, 2026

A S O N D J

Half 1, 2027

F M A M J J

Half 2, 2027

A S O N D J

Half 1, 2028

F M A M J J

Half 2, 2028

A S O N
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