
 

  

EM2026-0292 
May 2026 

 

Los Alamos National Laboratory 
Federal Facility Compliance Order 
Annual Site Treatment Plan Update 
for Fiscal Year 2025, Revision 36.1 

 



  

 

Newport News Nuclear BWXT-Los Alamos, LLC (N3B), under the U.S. Department of Energy Office 
of Environmental Management Contract No. 89303318CEM000007 (the Los Alamos Legacy Cleanup 
Contract), has prepared this document. The public may copy and use this document without charge, 
provided that this notice and any statement of authorship are reproduced on all copies. 



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 
 

iii 

CONTENTS 
ACRONYMS   ..................................................................................................................................................... VII 
INTRODUCTION ....................................................................................................................................................... 1 
PART I BACKGROUND UPDATE ..................................................................................................................... 2 
1.0 INTRODUCTION .................................................................................................................................... 2 
2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL ...................................................... 2 

2.1 Mixed Low-Level Waste Inventory ................................................................................................................ 2 
2.2 Mixed Transuranic Inventory Summary.......................................................................................................... 3 

3.0 TREATMENT PROGRESS ................................................................................................................... 5 
3.1 Off-site Treatment ........................................................................................................................................... 5 
3.2 Off-site Recycling ........................................................................................................................................... 5 
3.3 On-site Treatment and Recycling .................................................................................................................... 5 
3.4 On-site Lead Decontamination ........................................................................................................................ 5 
3.5 Treatability Studies ......................................................................................................................................... 5 
3.6 Administrative Adjustments and Corrections .................................................................................................. 5 

3.6.1 Adjustments to MLLW Inventory ..................................................................................................... 5 
3.6.2 Adjustments to MTRU Inventory ..................................................................................................... 6 

4.0 TREATMENT TECHNOLOGY DEVELOPMENT ............................................................................ 6 
4.1 Treatment Technologies Being Evaluated/Developed .................................................................................... 6 

4.1.1 Off-site Commercial Treatment Facilities ......................................................................................... 6 
4.1.2 Off-site DOE Treatment Facilities .................................................................................................... 6 

5.0 DOE FUNDING FOR STP RELATED ACTIVITIES ......................................................................... 6 
6.0 TREATMENT VARIANCES ................................................................................................................. 6 

6.1 WIPP No-Migration Variance Petition/Land Withdrawal Act Amendments .................................................. 7 
6.2 Other Treatment Variance(s) ........................................................................................................................... 7 

7.0 WIPP FACILITY CAPABILITIES ....................................................................................................... 7 
7.1 Characterization Capabilities at WIPP ............................................................................................................ 8 
7.2 MTRU Treatment Capabilities and Plans ........................................................................................................ 8 

PART II COMPLIANCE PLAN UPDATE ........................................................................................................... 9 
1.0 INTRODUCTION .................................................................................................................................... 9 
2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL 

UPDATE ................................................................................................................................................... 9 
2.1 Activities Completed During FY 2025 ............................................................................................................ 9 
2.2 Expedited Shipment Letters ............................................................................................................................ 9 
2.3 Correspondence ............................................................................................................................................... 9 

3.0 DESCRIPTION OF DELETED WASTE .............................................................................................. 9 
4.0 DOCUMENTATION OF NEW COVERED WASTE .......................................................................... 9 
5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE ........................................ 10 
6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION ..................................................... 13 

6.1 Addition of New Covered Waste .................................................................................................................. 13 
6.1.1 MLLW Additions ............................................................................................................................ 14 
6.1.2 MTRU Waste Additions ................................................................................................................. 14 

6.2 Deletion of Covered Waste ........................................................................................................................... 15 



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 
 

iv 

6.2.1 Deletion of MLLW ......................................................................................................................... 15 
6.2.2 Other Deletions of MLLW .............................................................................................................. 15 
6.2.3 Deletion of MTRU Waste ............................................................................................................... 15 

6.3 Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory ......................................... 15 
6.4 Adjustments to MTRU Waste Inventory ....................................................................................................... 15 
6.5 Establishment of New Milestone Activity Dates .......................................................................................... 15 
6.6 Additional Revisions ..................................................................................................................................... 15 

7.0 RATIONALE FOR THE PROPOSED REVISION ........................................................................... 16 
7.1 Establishment of New Proposed Milestone ................................................................................................... 16 
7.2 Addition of New Covered Waste .................................................................................................................. 16 
7.3 Deletion of Covered Waste ........................................................................................................................... 16 
7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory ........................................... 17 

8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE ............................................... 17 
9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE MEASURES ............... 17 
PART III COMPLIANCE PLAN – PROPOSED REVISION 35.0 .................................................................... 18 
1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN ............................................................... 18 

1.1 Introduction ................................................................................................................................................... 18 
1.2 STP Revisions and Amendments .................................................................................................................. 18 

2.0 COMPLIANCE SCHEDULES ............................................................................................................. 18 
2.1 Categories of Activities for Compliance Dates ............................................................................................. 18 

2.1.1 Plans Where Treatment Technology Exists .................................................................................... 18 
2.1.2 Plans Where Technology Must Be Developed ................................................................................ 18 

2.2 Primary Preferred Treatment ......................................................................................................................... 19 
2.3 Plans for Mixed Waste to be Shipped Off-site for Treatment ....................................................................... 19 

2.3.1 Specific Site Requirements for Noncommercial Treatment Facilities ............................................ 20 
2.4 Requirements Pertaining to Radionuclide Separation ................................................................................... 20 
2.5 Plans Related to Other Mixed Waste Activities ............................................................................................ 21 
2.6 Recycling/Re-Use .......................................................................................................................................... 21 
2.7 On-Site Radiological Decontamination ......................................................................................................... 22 

3.0 MIXED LOW-LEVEL WASTE STREAMS ....................................................................................... 22 
3.1 Mixed Waste Streams .................................................................................................................................... 23 

3.1.1 Industrial Isopropyl Alcohol (IPA) Wastes and Scintillation Fluids ............................................... 23 
3.1.2 Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils ........................... 23 
3.1.3 Aqueous Organic Liquids ............................................................................................................... 23 
3.1.4 Organic-Contaminated Combustible Solids .................................................................................... 24 
3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris ............................... 24 
3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, 

Chromates, and Arsenates ............................................................................................................... 25 
3.1.7 Water-Reactive Metal ..................................................................................................................... 25 
3.1.8 Compressed Gases Requiring Scrubbing ........................................................................................ 25 
3.1.9 Compressed Gases Requiring Oxidation ......................................................................................... 26 
3.1.10 Elemental Mercury .......................................................................................................................... 26 
3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated 

Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers ............................ 26 



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 
 

v 

3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment  
Has Not Been Done ....................................................................................................................................... 27 

3.3 Plans for Other Types of Activities ............................................................................................................... 28 
3.3.1 Lead Decontamination .................................................................................................................... 28 
3.3.2 Sorting, Surveying, and Decontamination ...................................................................................... 29 
3.3.3 Lead Requiring Sorting ................................................................................................................... 29 
3.3.4 10–100 nCi/g Waste ........................................................................................................................ 30 

3.4 Management of “Missing” Items ................................................................................................................... 31 
4.0 MIXED TRANSURANIC WASTE ...................................................................................................... 32 

4.1 Management of “Missing” Items ................................................................................................................... 32 
APPENDIX A CURRENT YEAR MLLW INVENTORY DETAIL ................................................................. 37 
APPENDIX B CURRENT YEAR MLLW SHIPMENT DETAIL .................................................................... 41 
APPENDIX C CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS ....................................... 42 
APPENDIX D PREVIOUS YEAR MLLW INVENTORY DETAIL ................................................................ 43 
APPENDIX E CURRENT YEAR MTRU INVENTORY DETAIL .................................................................. 47 
APPENDIX F CURRENT YEAR MTRU WASTE SHIPMENTS TO WIPP .................................................. 50 
APPENDIX G CURRENT YEAR MTRU INVENTORY ADMINISTRATIVE ADJUSTMENTS ............... 52 
APPENDIX H MLLW TREATMENT FACILITIES ......................................................................................... 55 
APPENDIX I CORRESPONDENCE .................................................................................................................. 56 
APPENDIX J HISTORY OF CHANGES TO THE CP AND FFCO ............................................................... 59 
REFERENCES   ....................................................................................................................................................... 64 
 
 

TABLES 

Table 2.1-1 STP-Covered MLLW Inventory Summary ........................................................................................... 3 
Table 2.2-1 STP-Covered MTRU Inventory Summary ............................................................................................ 4 
Table 6.1.1-1 Proposed Addition of New Covered MLLW ...................................................................................... 14 
Table 6.1.2-1 Proposed Addition of New Covered MTRU Waste ............................................................................ 14 
Table 6.1.2-2 Proposed Addition of Waste Newly Characterized as MTRU ............................................................ 14 
Table 2.1.1-1 Categories of Activities for Compliance for Mixed Waste with Existing  

Treatment Technologies ...................................................................................................................... 18 
Table 2.1.2-1 Categories of Activities for Compliance Dates for Mixed Waste Without Existing  

Treatment Technologies ...................................................................................................................... 19 
Table 2.3-1 Activities for Off-site Shipment for Treatment or Recycling at a Commercial Facility ..................... 19 
Table 2.3-2 Activities for Shipment Off-site for Treatment or Recycling at a Noncommercial Facility................ 20 
Table 2.4-1 Activities for Radionuclide Separation ............................................................................................... 21 
Table 2.6-1 Requirements for Recycling ................................................................................................................ 21 
Table 2.7-1 Activities for Radiological Decontamination ...................................................................................... 22 
Table 3.1.1-1 Treatability Groups for IPA Wastes and Scintillation Fluids .............................................................. 23 
Table 3.1.2-1 Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils ........................................ 23 
Table 3.1.3-1 Treatability Groups for Aqueous Organic Liquids .............................................................................. 23 
Table 3.1.4-1 Treatability Groups for Organic-Contaminated Combustible Solids .................................................. 24 
Table 3.1.4-2 Treatability Groups for Organic-Contaminated Noncombustible Solids ............................................ 24 
Table 3.1.5-1 Treatability Groups for Combustible Lead, Activated or Inseparable Lead,  

and Noncombustible Debris ................................................................................................................ 24 



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 
 

vi 

Table 3.1.6-1 Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions,  
Aqueous Cyanides, Nitrates, Chromates, and Arsenates ..................................................................... 25 

Table 3.1.7-1 Treatability Groups for Water-Reactive Metal .................................................................................... 25 
Table 3.1.8-1 Treatability Groups for Compressed Gases Requiring Scrubbing ....................................................... 25 
Table 3.1.8-2 Activities and Compliance Dates for Compressed Gases Requiring Scrubbing ................................. 25 
Table 3.1.9-1 Treatability Groups for Compressed Gases Requiring Oxidation ....................................................... 26 
Table 3.1.10-1 Treatability Groups for Elemental Mercury ........................................................................................ 26 
Table 3.1.11-1 Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids,  

Bulk Oils, PCB Wastes with RCRA Components .............................................................................. 26 
Table 3.1.11-2 Additional Treatability Groups ........................................................................................................... 26 
Table 3.2-1 Treatability Groups for Waste Requiring Characterization or Assessment ......................................... 27 
Table 3.2-2 Activities and Compliance Dates for Wastes Requiring Characterization or Assessment .................. 27 
Table 3.3.1-1 Treatability Groups for Lead Decontamination ................................................................................... 28 
Table 3.3.2-1 Treatability Groups for Sorting, Surveying, and Decontamination ..................................................... 29 
Table 3.3.3-1 Treatability Groups for Lead Requiring Sorting ................................................................................. 29 
Table 3.3.4-1 Treatability Groups for 10–100 nCi/g Waste ...................................................................................... 30 
Table 3.3.4-2 Activities and Compliance Dates for 10–100 nCi/g Waste ................................................................. 31 
Table 3.4-1 Waste Category for “Missing Waste” ................................................................................................. 31 
Table 4.0-1 Activities and Compliance Dates for N3B MTRU Inventory ............................................................. 32 
Table 4.1-2 Waste Category for “Missing Waste” ................................................................................................. 32 
Table A-1 FY 2025 N3B MLLW Inventory Detailed Update by Treatability Group .......................................... 37 
Table A-2 FY 2025 Triad MLLW Inventory Detailed Update by Treatability Group ......................................... 39 
Table B-1 FY 2025 LANL MLLW Shipped Off-site for Treatment and Disposal .............................................. 41 
Table C-1 FY 2025 N3B MLLW Inventory Administrative Adjustments ........................................................... 42 
Table C-2 FY 2025 Triad MLLW Inventory Administrative Adjustments .......................................................... 42 
Table D-1 FY 2024 N3B MLLW Inventory Detailed Update by Treatability Group .......................................... 43 
Table D-2 FY 2024 Triad MLLW Inventory Detailed Update by Treatability Group ......................................... 45 
Table E-1 FY 2025 N3B MTRU Inventory by Treatability Group ...................................................................... 47 
Table E-2 FY 2025 Triad MTRU Inventory by Treatability Group ..................................................................... 48 
Table E-3 FY 2025 3706 Aboveground EM Legacy MTRU Inventory by Treatability Group ........................... 49 
Table F-1 FY 2025 MTRU Shipments to WIPP .................................................................................................. 50 
Table F-2 FY 2014 MTRU Shipments to WCS ................................................................................................... 50 
Table F-3 FY 2014 MTRU Shipments to AMWTP (INL) .................................................................................. 51 
Table F-4 FY 2014 On-Hold MTRU Shipments to WCS and then to WIPP1 ..................................................... 51 
Table G-1 FY 2025 N3B MTRU Inventory Administrative Adjustments ........................................................... 52 
Table G-2 FY 2025 Triad MTRU Inventory Administrative Adjustments .......................................................... 53 
Table G-3 FY 2025 3706 MTRU Inventory Administrative Adjustments ........................................................... 54 
Table H-1 Commercial Facilities Contacted for Waste Treatment Capabilities ................................................... 55 
Table I-1 FY 2025 Expedited Shipment Letters ................................................................................................. 56 
Table I-2 FY 2025 Correspondence from DOE/NNSA/Triad ............................................................................ 56 
Table I-3  FY 2025 Correspondence from DOE EM-LA/N3B ............................................................................ 57 
Table J-1 Summary of Changes to the CP and the FFCO ................................................................................... 59 
  



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 
 

vii 

ACRONYMS 

40 CFR Title 40 of the Code of Federal Regulations 

AMWTP Advanced Mixed Waste Treatment Plant 

CCA Compliance Certification Application 

CMR Chemistry and Metallurgy Research (Building) 

CP Compliance Plan  

CVD Confinement Vessel Disposition (Project) 

DOE U.S. Department of Energy 

DOE EM U.S. Department of Energy Environmental Management 

EM Environmental Management  

EM-LA Environmental Management Los Alamos Field Office (DOE) 

EPA U.S. Environmental Protection Agency 

ER Environmental Restoration 

FFCA Federal Facility Compliance Act 

FFCO Federal Facility Compliance Order 

FTWC flanged tritium waste container 

FY fiscal year 

HWA Hazardous Waste Act 

HWB Hazardous Waste Bureau 

HWN hazardous waste number 

IPA industrial isopropyl alcohol 

INL Idaho National Laboratory 

LANL Los Alamos National Laboratory 

LANS Los Alamos National Security, LLC 

LDR Land Disposal Restrictions (RCRA) 

LLW low-level waste 

LWAA Land Withdrawal Act Amendments 

MLLW mixed low-level waste 

MTRU mixed transuranic (waste) 

MWIR Mixed Waste Inventory Report  

N3B Newport News Nuclear BWXT-Los Alamos, LLC 



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 
 

viii 

NA-LA National Nuclear Security Administration Los Alamos Field Office (DOE)  

NMAC New Mexico Administrative Code 

NMED New Mexico Environment Department 

NNSA National Nuclear Security Administration (DOE) 

PCB polychlorinated biphenyl 

RCRA Resource Conservation and Recovery Act 

SME Subject Matter Expert 

STP Site Treatment Plan 

TA Technical Area 

TBD to be determined 

TBV to be verified 

Triad Triad National Security, LLC 

TRU transuranic (waste) 

TSCA Toxic Substances Control Act 

TWF Transuranic Waste Facility 

UC University of California 

WCATS Waste Compliance and Tracking System 

WCS Waste Control Specialists, LLC 

WETF Weapons Engineering Tritium Facility 

WIPP Waste Isolation Pilot Plant 
 



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 

1 

INTRODUCTION 
On October 6, 1992, Congress passed the Federal Facility Compliance Act (FFCA) to address compliance 
by the U.S. Department of Energy (DOE) with the Land Disposal Restrictions (LDR) for the storage of 
mixed waste set forth in Section 3004(j) of the Resource Conservation and Recovery Act (RCRA). The 
FFCA requires DOE to submit a Site Treatment Plan (STP) for developing treatment capacities and 
technologies to treat all the facility’s mixed waste, regardless of the time generated, to the standards 
promulgated pursuant to Section 3004(m) of the RCRA. The FFCA provides that the appropriate 
regulatory authority, the New Mexico Environment Department (NMED), may approve, approve with 
modifications, or disapprove the submittal of the STP. Prior to making such a determination, the FFCA 
requires NMED to provide public notice, consider public comments, and consult with the 
U.S. Environmental Protection Agency (EPA) and any other state in which a facility affected by the STP 
is located.  

On October 4, 1995, NMED issued a Federal Facility Compliance Order (FFCO) to DOE and the 
management and operating contractor, the University of California (UC) Regents. On June 1, 2006, 
Los Alamos National Security, LLC (LANS) replaced UC as operating contractor of Los Alamos 
National Laboratory (LANL). LANS then assumed responsibility for FFCO compliance. On 
April 30, 2018, Newport News Nuclear BWXT-Los Alamos, LLC (N3B) became the prime contractor for 
the DOE Environmental Management Los Alamos Field Office (EM-LA) and is responsible for LANL 
site-wide cleanup as well as waste management and shipping of legacy STP and remediation wastes at 
Technical Area 54 (TA-54), Areas G and L. Per the LANS/N3B Service Agreement/Work Authorizations 
signed April 30, 2018, N3B became the lead contractor for FFCO compliance. As of November 1, 2018, 
Triad National Security, LLC (Triad) became the new prime contractor for DOE National Nuclear 
Security Administration Los Alamos Field Office (NA-LA), replacing LANS. Triad is responsible for the 
mixed-waste management reporting in those areas managed by Triad. 

At present, N3B is responsible for all quarterly and annual FFCO STP reporting requirements, working 
closely with Triad to fulfill FFCO requirements for all LANL STP requirements. N3B and Triad, as well 
as EM-LA and NA-LA, will collectively be referred to as “the Respondents.” 

The FFCO requires the Respondents to implement an STP for the treatment of mixed waste at LANL. 
The STP is intended to fulfill the FFCA requirements and establish an enforceable framework to allow the 
Respondents to achieve full compliance with LDR requirements under the New Mexico Hazardous Waste 
Act (HWA) and RCRA. The compliance dates set forth in the STP are enforceable time periods in which 
Respondents are required to treat or otherwise meet the requirements set forth for LDR under the HWA 
and RCRA. 

On March 31, 1995, DOE submitted its proposed STP, which addressed treatment capacities and 
technologies to treat all LANL’s mixed waste, regardless of the time it was generated, to NMED. On 
April 17, 1995, the public was provided with an opportunity to comment to NMED on DOE’s draft STP. 
After considering public comment and otherwise complying with the FFCA, NMED approved the draft 
STP with modifications on October 4, 1995. 

Section VII of the FFCO requires the Respondents to submit an Annual STP Update to NMED each year 
on or before March 31. The FFCO requires that the Annual Update bring the information in both the 
Background and the Compliance Plan (CP) current to the end of the previous federal fiscal year (FY). 
Part I of this Annual Update constitutes the update to the Background. Part II contains the changes that 
have occurred since the last Annual Update and identifies proposed revisions and amendments to the CP. 
Part III incorporates the changes in Part II into the proposed CP revision (Revision 36.1). 
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PART I BACKGROUND UPDATE 

1.0 INTRODUCTION 
The Background (Part I) provides the following information: 

• The estimated volume of covered waste in storage at the end of the previous FY and anticipated to be 
placed in storage for the next five FYs. 

• A progress report from the end of the previous federal FY describing treatment progress and 
treatment technology development for each treatment facility and activity scheduled in the STP. 

• A description, if applicable, of current or anticipated alternative treatment technology that is being 
evaluated for use instead of treatment technologies or capacities identified in the STP. 

• A description of DOE’s funding for STP-related activities and any funding issues that may affect the 
schedule. 

• The status of the “No-Migration Variance Petition” or any treatability variances.  

• A progress report on characterization and/or treatment capabilities or plans for mixed transuranic 
(MTRU) waste related to the waste treatment standards, if any, for the DOE Waste Isolation Pilot 
Plant (WIPP) facility near Carlsbad, New Mexico.  

The STP-covered waste inventory is verified during quality control activities. Inconsistencies in 
treatability group or volume between the original inventory and the current inventory may exist. These 
inconsistencies are reconciled within the Annual Update. To correct these inconsistencies and streamline 
the STP reporting process, the Respondents will work on incorporating the STP report data function 
utilizing the Waste Compliance and Tracking System (WCATS). 

2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL 

2.1 Mixed Low-Level Waste Inventory 

During FY 2025 the STP-covered mixed low-level waste (MLLW) inventory decreased from 155.226 m3 
to 10.928 m3. This decrease was due to the shipment of 135.511 m3 and administrative adjustments 
(Tables C-1 and C-2) of 15.038 m3 . There were contributions from new covered MLLW of 6.251 m3. 
Table 2.1-1 summarizes changes to the estimated FY 2025 STP-covered MLLW inventory. 

The transuranic (TRU)/MTRU waste recharacterization process will continue to produce 10–100 nCi/g 
waste (LA-W935). Delays in the TRU/MTRU waste recharacterization process are due to a backlog of 
waste as a result of previous shipping pauses, limited shipments to WIPP, and past restrictions on-site at 
TA-54, Areas G and L.  

Appendix A provides the detailed changes to the previous year’s STP-covered MLLW inventory by 
treatability group, which includes the inventory for N3B in Appendix A, Table A-1, and the inventory for 
Triad in Table A-2. Appendix B, Table B-1, lists the current year’s MLLW shipments. Administrative 
adjustments to the MLLW inventory are categorized in Appendix C, Table C-1, for the N3B-managed 
inventory and Table C-2 for the Triad-managed inventory. The MLLW inventory reported in the previous 
Annual Update is included as Appendix D, Table D-1, for N3B-managed inventory and Table D-2 for the 
Triad-managed inventory. 
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Table 2.1-1 STP-Covered MLLW Inventory Summary 

Contribution Volume (m3) 

N3B MLLW Inventory Reported in FY 2024 154.488 

Triad MLLW Inventory Reported in FY 2024 0.738 

Proposed Revision 36.1 

N3B New Covered Waste 5.097 

Triad New Covered Waste  1.154 

N3B Administrative Adjustments  -14.300 

Triad Administrative Adjustments  -0.738 

N3B Off-site Shipment -134.357 

Triad Off-site Shipment -1.154 

Off-site Treatment/Recycle 0 

On-site Decontamination 0 

Treatability Study Use 0 

MLLW Inventory Reported in FY 2025 Annual Update 10.928 

Note: Calculations have been rounded to three places after the decimal point. 

2.2 Mixed Transuranic Inventory Summary 

During FY 2025, STP-covered MTRU inventories increased from 1120.176 m3 to 2109.010 m3. The 
increase was due to new covered MTRU waste of 1006.930 m3 and  administrative adjustments of 
10.984 m3. MTRU waste shipments to WIPP were 29.080 m3. 

Table 2.2-1 summarizes changes to the estimated FY 2025 MTRU STP-covered waste inventory. 
Appendix E contains additional detail for the MTRU inventory; Table E-1 covers the N3B inventory; 
Table E-2 covers the inventory for Triad; and Table E-3 covers the remaining original population of the 
Framework Agreement volume of STP-covered MTRU waste that is part of the “non-cemented 
above-ground Environmental Management (EM) Legacy TRU” (MTRU waste only). The Framework 
Agreement volume (discussed in Part 3, Section 4.0 of the CP) is now detailed in Table E-3; therefore, it 
is no longer summarized in Table E-1. Table E-3 is a subset of the data that was originally presented in 
Table E-1 as the volumes in Table E-3 do not contribute to the volumes in Table E-1. Separating the 
“Framework Agreement” volumes into individual tables allows a detailed representation in Table E-1 of 
the remaining MTRU volume on-site. Appendix F, Table F-1, provides a summary of MTRU shipments 
to WIPP. In Appendix G, Tables G-1, G-2, and G-3 describe the administrative adjustments that were 
made to resolve differences in the N3B inventory data, Triad inventory data, and Framework Agreement 
MTRU inventory data, respectively. More explanation of Table E-3 and Table G-3 is given in Part III, 
“Mixed Transuranic Waste,” Section 4.0, Disposal. 
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Administrative adjustments typically represent the following types of activities: 

• Respondents may correct database entries so that waste items not previously listed as STP waste are 
now identified and included as STP waste.  

• Respondents may correct waste data, such as volume or EPA codes, through quality control activities. 
Under DOE Standards, waste that was formerly classified as MTRU because it had radioactivity 
greater than 100 nCi/g has been reclassified to MLLW (LA-W935) if its activity is between 10 nCi/g 
and 100 nCi/g. 

• New analytical data may also require that waste streams previously managed as TRU waste should be 
reclassified and managed as MTRU waste. 

• During repacking or other quality control activities, TRU waste may be recharacterized as MTRU 
waste when previously unidentified hazardous contents, such as lead, are determined to be present. 

• During repacking, treatability groups are frequently reassigned to be consistent with current 
management and shipping criteria, to include intra-site transfer of containers between Triad and N3B.  

• Containers of waste are occasionally determined not to belong to mixed waste streams and are 
reclassified as TRU waste. Removal of WIPP-prohibited items, if they are the only hazardous 
constituent, will result in the remaining waste being classified as non-mixed. 

• Addition or removal of overpacks does not change the inner container volume of the waste in the 
inventory. 

• Rounding container volumes to three decimal places may change the inventory volume. 

Table 2.2-1 STP-Covered MTRU Inventory Summary  

Contribution Volume (m3) 

N3B MTRU Inventory Reported in FY 2024 978.596 

Triad MTRU Inventory Reported in FY 2024 141.580 

Proposed Revision 36.1 

N3B New Covered MTRU Waste 961.536 

Triad New Covered MTRU Waste 45.394 

MTRU Waste Removed from Inventory (Shipped to WIPP)  -29.080 

MTRU inventory volume reported in FY 2024 at WCSa (FY 2014 on hold) is referenced in 
Appendix F, Tables F-2 and F-4 NAb 

MTRU waste volume shipped from WCS to WIPP in FY 2025 (FY 2014 on hold) is referenced in 
Appendix F, Tables F-2 and F-4 NA 

MTRU inventory reported in FY 2025 at WCS (FY 2014 on hold) is referenced in Appendix F, 
Tables F-2 and F-4. NA 

N3B Administrative Adjustments  24.548 

Triad Administrative Adjustments  -13.564 

MTRU Inventory Reported in FY 2025 Annual Update 2109.010 
Note: Calculations have been rounded to three places after the decimal point. 
a  WCS = Waste Control Specialists, LLC 
b  NA = Not analyzed. 
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Appendix G includes administrative adjustment changes to the MTRU waste inventory that resulted from 
repackaging and reclassification of waste activities. MTRU waste is documented in the inventory as the 
volume of the container, for example, when waste is repacked, the STP inventory volume of any given 
treatability group may either increase or decrease as the waste contents are sometimes split into two or 
more new containers to meet shipping and waste acceptance criteria or to meet characterization criteria 
(e.g., nondestructive analysis calibration limits). In addition, the waste may be assigned to different 
treatability groups depending on the contents of each drum. Therefore, the volume of the original 
container may increase to two containers, which may change the waste volume in the STP inventory; for 
example, repacking one container of Cemented Sludge (0.208 m3) may result in one container of 
Combustible-Noncombustible Waste (0.208 m3) and one container of Noncombustible Waste (0.208 m3).  

3.0 TREATMENT PROGRESS 
3.1 Off-site Treatment 

During FY 2025, covered MLLW streams were shipped for treatment and/or disposal to the following 
off-site commercial treatment facilities: Perma-Fix Northwest Inc. and Waste Control Specialists, LLC . 
See Appendix H, Table H-1 for commercial facilities contacted for waste treatment capabilities. 
Appendix B summarizes LANL’s off-site shipments for treatment and/or disposal of covered MLLW. 

3.2 Off-site Recycling 

Respondents did not recycle any STP-covered waste off-site. 

3.3 On-site Treatment and Recycling 

Respondents did not treat or recycle any STP-covered waste on-site. 

3.4 On-site Lead Decontamination 

No LANL STP-covered waste was decontaminated on-site.  

3.5 Treatability Studies 

Respondents conducted no treatability studies.  

3.6 Administrative Adjustments and Corrections 

Administrative adjustments and corrections are due to discrepancies found during quality control 
activities related to preparing waste for treatment, inventory, and disposal or when preparing the 
Annual Update. A data quality review is conducted annually to compare shipment notifications and 
shipping manifests with database updates, and intra-site transfer of containers between Triad and N3B. 

3.6.1 Adjustments to MLLW Inventory 
Appendix C (Tables C-1 and C-2) details the administrative adjustments to the MLLW inventory. The 
principal adjustment reflects the transfer of MTRU waste to MLLW (LA-W935, 10–100 nCi/g). A 
substantial volume of LANL’s STP-covered MTRU waste has been determined to no longer meet the 
criteria for MTRU waste and has been reclassified as MLLW. If previously unidentified hazardous waste 
constituents, such as lead, are revealed during repacking or other quality control activities, low-level 
waste (LLW) may be recharacterized as MLLW (Appendix C).  
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3.6.2 Adjustments to MTRU Inventory 
During the preparation of the FY 2025 Annual Update, Respondents identified a few adjustments to the 
MTRU inventory volume (Appendix G, Tables G-1, G-2, and G-3), including additions of newly 
identified STP-covered waste, recharacterization of waste, and reclassification of MTRU waste to 
MLLW. Other adjustments were needed to account for volume changes due to repacking of waste and 
transfers of waste from one treatability group to another, or intra-site transfer of containers between Triad 
and N3B, or to correct database entries (Appendix G). 

4.0 TREATMENT TECHNOLOGY DEVELOPMENT 
During FY 2025, the availability of commercial and federal facility off-site treatment and disposal 
capacity for MLLW remained stable. As a result of DOE’s increasing reliance on commercial treatment 
and disposal for mixed wastes, nearly all funding for on-site technology development has been prioritized 
to support off-site treatment and disposal of mixed wastes. DOE treatment technology development 
initiatives are generally limited to specific technologies or technology adaptations in response to specific 
needs that cannot be addressed through commercial facilities. 

4.1 Treatment Technologies Being Evaluated/Developed 

Respondents continue to monitor the development of potential treatment technologies that may become 
available in the future. Some of these technologies are being developed at LANL and at other DOE sites. 
Respondents developed a treatment method to address the type of TRU waste associated with the 
February 14, 2014, release of radioactivity at WIPP. The treatment process was approved and was utilized 
to address remediated nitrate salt and above ground un-remediated nitrate salt waste in 2017 and 2018, as 
required by the January 22, 2016, “Settlement Agreement and Stipulated Final Order, 14-20 Consent 
Order between DOE/LANS and NMED’s Hazardous Waste Bureau (HWB).”  

4.1.1 Off-site Commercial Treatment Facilities 
Respondents continue to monitor the availability and capabilities of off-site commercial facilities for 
treatment technologies and permitting that are appropriate to LANL waste. These facilities are listed in 
Appendix H (Table H-1). 

4.1.2 Off-site DOE Treatment Facilities 
Respondents continue to monitor the availability and capabilities of off-site DOE facilities for treatment 
technologies and permitting that are appropriate to LANL waste.  

5.0 DOE FUNDING FOR STP RELATED ACTIVITIES 
Funding to implement the LANL STP for mixed waste during FY 2025 was sufficient to meet all 
compliance dates as required by the CP of the STP. Should funding reductions occur that would affect 
STP compliance dates, DOE will notify NMED to address compliance schedules and activities.  

6.0 TREATMENT VARIANCES 
RCRA allows certain case-by-case variances from LDR standards. Variances that may be sought under 
RCRA relate to requests for substitution of an alternative treatment technology in place of the 
LDR-required treatment technology. This section discusses any potential treatment variances related to 
LANL’s covered waste, as described below. 
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6.1 WIPP NO-MIGRATION VARIANCE PETITION/LAND WITHDRAWAL ACT 
AMENDMENTS 

WIPP, located near Carlsbad, New Mexico, is a DOE repository for TRU waste generated by the nation’s 
defense-related activities. Some of the TRU waste contains hazardous waste constituents regulated under 
the RCRA. 

The WIPP repository is a deep geological repository rather than a shallow landfill. It is wholly situated 
2100 ft below the land surface in a salt bed. Because salt has the advantageous characteristic of slow 
plastic deformation, it is predicted that salt will entomb the waste and seal it from the human 
environment, making potential release of hazardous constituents a low-probability event. 

The WIPP Land Withdrawal Act Amendments of 1996 (LWAA) (Public Law 104-201, Section 3188) 
exempted waste designated by the Secretary of Energy for disposal at WIPP from RCRA’s LDRs. 
Following passage of the LWAA, the EPA terminated its review of the No-Migration Variance Petition 
submitted by DOE to EPA in May 1995. EPA formalized its withdrawal by letter to George Dials, 
DOE/Carlsbad Area Office Manager, dated December 29, 1997.  

On October 29, 1996, DOE submitted its Compliance Certification Application (CCA) to EPA. The CCA 
is intended to demonstrate to EPA that WIPP meets the requirements of Title 40 of the Code of Federal 
Regulations (40 CFR) Part 191 and 40 CFR Part 194. On October 23, 1997, EPA announced its proposed 
decision to issue a Certification of Compliance, subject to several specified conditions, and to a public 
comment period of 120 days. On May 18, 1998, EPA published in the Federal Register (63 FR 27354) its 
final rule certifying that WIPP will comply with the requirements of Subparts B and C of 
40 CFR Part 191 and amending the WIPP compliance criteria in 40 CFR Part 194. The final rule became 
effective June 17, 1998. On March 25, 1999, WIPP received its first shipment of non-mixed (radioactive 
only) TRU waste from LANL. Other facilities have also shipped non-mixed TRU waste to WIPP. NMED 
issued a hazardous waste permit for WIPP on October 27, 1999, authorizing DOE to manage, store, and 
dispose of contact-handled MTRU waste at the facility.  

6.2 Other Treatment Variance(s) 

No treatment variances were requested or granted in FY 2025. 

7.0 WIPP FACILITY CAPABILITIES 
As discussed above, DOE is disposing its defense TRU waste, both mixed and nonhazardous, in its deep 
geologic repository at the WIPP near Carlsbad, New Mexico. This facility is a receiving and disposal 
facility without the capability of routinely opening and repackaging waste. TRU waste will already be 
containerized when received at the WIPP. The WIPP is not a generator of TRU waste and, therefore, will 
receive all waste in shipments from off-site DOE facilities. In February 2014, NMED received notice of a 
release at the WIPP nuclear waste repository. A LANL container sent to WIPP experienced an energetic 
chemical reaction that ultimately led to the release of radioactive material. In light of these events, and the 
potential need to re-remediate all nitrate salt-bearing waste, NMED determined that the removal of 
MTRU from the STP be deferred until more information became available; NMED also determined that 
the remaining above grade waste stored at the Waste Control Specialists, LLC (WCS) facility and WIPP 
would not be returned to LANL until approval to relocate below grade waste was obtained. All shipments 
of MTRU covered waste inventory to WIPP were suspended between May 2014 and July 2018, due to the 
WIPP shutdown. WIPP resumed operations in July 2018. 
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7.1 Characterization Capabilities at WIPP 

Wastes proposed for shipment to WIPP are characterized and certified at LANL by the Central 
Characterization Project, a contractor to DOE’s Carlsbad Field Office. 

7.2 MTRU Treatment Capabilities and Plans 

WIPP is not required to treat MTRU waste to meet the LDR standards. As described above in Section 6.1, 
the LWAA exempted waste designated by the Secretary of Energy for disposal at the WIPP from this 
requirement. 
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PART II COMPLIANCE PLAN UPDATE 

1.0 INTRODUCTION 
This update to the CP contains:  

• Changes to the CP occurring since the previous Annual Update: 

− correspondence, including notices of shipments; and 

− new covered and deleted waste. 

• Proposed revisions and amendments, including:  

− description of waste deleted in accordance with the requirements in FFCO Section IX, 
Deletion of Waste; and 

− documentation of new covered waste in accordance with the requirements in FFCO 
Section VIII, Addition of New Covered Waste. 

2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE 
PREVIOUS ANNUAL UPDATE 

This section describes revisions, amendments, or other changes to the LANL CP.  

2.1 Activities Completed During FY 2025  

There was one CP activity milestone completed. Compressed gases requiring scrubbing, Activity 
Table 3.1.8 was completed on August 21, 2025.  

2.2 Expedited Shipment Letters 

During FY 2025, there were no expedited shipment letters. (Appendix I, Table I-1) 

2.3 Correspondence 

Between October 1, 2024, and September 30, 2025, Respondents communicated with NMED on issues 
related to the following: 

• FY 2025 waste shipment notifications and quarterly reports 

The correspondence is listed in Appendix I (Tables I-1, I-2, and I-3). Previously listed correspondence 
can be found in the previous FY Annual Updates. 

3.0 DESCRIPTION OF DELETED WASTE 
A proposal for deletion of STP waste items is included with this update as Proposed Revision 36.1 in 
accordance with FFCO Section IX, Deletion of Waste. These deletions are proposed because the waste 
was shipped off-site for treatment, disposal, or recycling or were otherwise determined not to be mixed 
waste. These covered wastes are included in Appendix B, Appendix C, Appendix F, and Appendix G. 

4.0 DOCUMENTATION OF NEW COVERED WASTE 

A proposal for the addition of STP waste items is included with this update in accordance with FFCO 
Section VIII, Addition of Waste. These additions consist of wastes placed in storage during FY 2024 and 
were proposed to become covered waste in FY 2025. These covered wastes are included in Appendices A 
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and E. Addition of new covered and newly characterized as MTRU waste to be added to the STP is 
identified in Section 6.1. 

5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE 
Funding to implement the LANL STP for mixed waste during FY 2025 was sufficient to meet all 
compliance dates as required by the CP of the STP. Should funding reductions occur that would affect 
STP compliance dates, Respondents will notify NMED to address compliance schedules and activities. 

In this FY 2025 Annual STP Update, Revision 36.1, submitted to NMED, DOE/N3B/Triad are proposing 
the following milestones: 

(1) Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment 
facility or submit documentation assigning waste items to applicable treatability groups 
or complete parallel option” and to “provide documentation to NMED that waste was 
received at an off-site facility or provide notification of parallel option” of the LA-W928, 
Dewatered Treatment Sludge. 

Revision 34.0 compliance date: September 30, 2026 

(2) Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment 
facility or submit documentation assigning waste items to applicable treatability groups 
or complete parallel option” and to “provide documentation to NMED that waste was 
received at an off-site facility or provide notification of parallel options of the LA-W934, 
High Activity Waste, specifically the Flanged Tritium Waste Containers (FTWCs). 

(3) Revision 34.0 compliance date: September 30, 2026 

Activity Table 3.3.4-2 (A) and (B) to “complete radiological characterization” of the 
LA-W935, 10–100 nCi/g Waste” and to “complete shipment of existing waste to off-site 
facility for treatment or complete parallel options” of the LA-W935, 10–100 nCi/g 
Waste. 

Revision 34.0 compliance date: September 30, 2026 

(4) Activity Table 4.0-1 (A) to “complete transfer of existing waste to Dome 375, a (TA-54) 
permitted facility, or WIPP,” which constitutes the remaining original population of the 
Framework Agreement of “non-cemented above ground EM Legacy TRU” and 
“aboveground cemented EM Legacy TRU” that is MTRU waste only. 

Revision 34.0 compliance date: November 30, 2026 

Disposal/Recovery/Treatment Process 

(1) Activity Table 3.2-2 (A) and (B): The LA-W928, Dewater Treatment Sludge, consists 
of six containers located at TA 54, Area G. Further action is needed to reevaluate these 
containers into the correct treatability group to align with the appropriate treatment 
process. NMED will be notified in writing within 45 working days of the receipt of waste 
at the off-site facility or within 45 working days after the completion of parallel options 
per the compliance dates set in Activity Table 3.2-2 (A). 

(2) Activity Table 3.2-2 (A) and (B): The LA-W934, High Activity Waste treatability 
group, consists of five containers. Four of the containers are the FTWCs composed of 
molecular sieves loaded with tritium water vapor, and squib assemblies containing lead 
with tritium. The fifth container, which is not a FTWC, is composed of tritium traps with 
mercury. The FTWCs requires venting at Area G prior to transport to the Weapons 
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Engineering Tritium Facility (WETF), where they will undergo segregation and 
repackaging activities before shipment to an off-site disposal facility. These activities 
were proposed to be conducted at Area G and at WETF under the revised “FY2022 
Annual Update March 2023 Site Treatment Plan, Rev. 33.0 Federal Facility Compliance 
Order 11 Temporary Authorization (LA-UR-20-22103),” submitted to NMED on 
March 9, 2020. 

Each of these activities involve planning, approval, and scheduling which require a 
rigorous course of tasks for safety implementation in the management of these containers. 
These processes involve modeling for offsite dose potential, assuming a worst-case 
scenario for both wind and gas composition. The project will manage one container at a 
time, and all activities will be performed by experienced professionals using an 
air-monitoring system to detect tritium releases. 

The project had been recently delayed since NMED had requested the Laboratory to 
evaluate the additional criteria for the project in response to public comment and concern. 
The air sampling will be conducted on site while the FTWCs are being remediated. The 
LANL air-monitoring program, a critical component of Laboratory operations, will be 
operational to monitor any releases and to ensure that the public and the environment are 
protected from pollutants. 

The operation aims to mitigate gas buildup within the FTWCs, by using controlled 
venting methods to depressurize the gas headspace caused by the accumulation of oxygen 
and hydrogen. The Triad staff will depressurize the FTWC headspace while capturing as 
much vapor phase tritium as possible that might be released during these operations. 
Real-time monitoring will be in place during the operation, and the process can be paused 
and placed in a safe configuration at any time as needed. Laboratory engineers have 
previously conducted a thorough  analysis of the venting process to ensure that any 
releases are controlled. This methodology will be observed and evaluated by EPA 
representatives and air samples will be collected by the NMED DOE Oversight Bureau 
and will be processed by a third-party analytical laboratory. All data collected from this 
operation will be publicly available through the electronic public reading room or the 
Intelius database.  

(3) Activity Table 3.3.4-2 (A) and (B): The 10–100 nCi/g treatability group, LA-W935, 
consists of a population of legacy drums packaged and managed as MTRU (>100 nCi/g) 
but, after assay, determined to be MLLW. Once confirmed, these drums are segregated 
from other TRU waste and will be stored in a designated MLLW storage area. The drums 
will be prepared using LANL waste generator acceptable knowledge documentation, 
real-time radiography, and/or nondestructive assay data for treatment and disposal to a 
commercial off-site facility.  

(4) Activity Table 4.0-1(A): is a continuous transfer of existing waste to Dome 375, a 
TA-54 permitted facility, for ultimate shipments to WIPP. This waste constitutes the 
remaining original population of the Framework Agreement “non-cemented above 
ground EM Legacy TRU” and “above-ground cemented EM Legacy TRU” that is MTRU 
waste only. N3B is continuously managing this waste stream with such activities as 
recharacterization, repackaging, and shipping. 

Justification for Milestone Extension 

(1) Activity Table 3.2-2 (A) and (B): The LA-W928, Dewater Treatment Sludge, consists 
of six containers located at TA 54, Area G. Further action is needed to reevaluate these 
containers into the correct treatability group to align with the appropriate treatment 
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process. NMED will be notified in writing within 45 working days of the receipt of waste 
at the off-site facility or within 45 working days after the completion of parallel options 
per the compliance dates set in Activity Table 3.2-2 (A). 

Current compliance date: September 29, 2026 

Proposed Revision 36.1 compliance date: September 29, 2028 

(2) Activity Table 3.2-2 (A) and Activity Table 3.2-2 (B): LA-W934 High Activity Waste. 
An evaluation of the activities has been performed by key LANL personnel and in the 
SME’s conclusion of the planned activities to depressurize and monitor the four FTWCs 
and transport them from Area G to WETF will be accomplished safely and without harm 
to the LANL workers, people living in nearby communities, or the environment. The 
depressurization will be performed in favorable weather conditions, e.g., at greater than 
40°F, to ensure the instrumentation operates properly and during calm winds. The 
fixtures used with the FTWCs have been designed, fabricated, and tested in accordance 
with accepted practices for handling tritium. The activities involving the FTWCs will use 
proven components that have been used in the WETF tritium facility for many years to 
safely purge the gloveboxes of tritium. Other fixtures will be attached to the FTWC after 
the FTWC is opened to reduce the pressure on atmospheric conditions. The 
depressurization and pressure testing and monitoring steps will occur sequentially, one 
FTWC at a time, which further reduces the risk of a release or an unexpected occurrence. 
The movement of the FTWCs from the storage shed in Area G to the transfer frame and 
to the shipping trailer is well planned and rehearsed to anticipate any possible off-normal 
occurrence. The pressure will be monitored and recorded for each movement activity in 
the process. Finally, when the FTWCs are transported to the WETF, they will be moved 
one at a time to further reduce the likelihood of unforeseen problems. The operational 
plan for depressurizing, monitoring, and transporting the FTWCs from Area G to WETF 
is technically accurate and complies with methods and processes appropriate for the safe 
handling of tritium and other gases within the FTWCs. 

Due to the presence of elemental mercury in the fifth container, sorting and segregation is 
not appropriate and an additional method of treatment must be evaluated by N3B. This 
container is also under the same compliance date of September 29, 2026, and will require 
further discussion and planning toward options for a path forward, which has not been 
acted on to date. This fifth container is composed of tritium traps with mercury and is not 
a FTWCs. The fifth container is stored at TA-54, Area G. The Respondents will provide 
more information to NMED in the subsequent STP annual report addressing the fifth 
container and request that this container, for the time being, remain within the same 
compliance date and treatability group as the FTWCs.  

The activities for the remediation of the FTWCs were delayed while DOE/Triad 
addressed NMED’s request for additional information, and the requirement for additional 
tribal and public outreach pre- and post-treatment. Since DOE/Triad received approval to 
implement treatment on the FTWCs September 4, 2025, the DOE/Triad was not able to 
start operations in June 2025 as originally planned; as such, the Respondents are 
proposing an extension from September 29, 2026 to September 29, 2028 to accommodate 
the final shipment of the four FTWCs containers and the fifth container within the same 
treatability group compliance date.  

Activity Table 3.2-2 (B) states that NMED will be notified in writing within 45 working 
days of the receipt of waste at the off-site facility or within 45 working days after the 
completion of parallel options per compliance dates set in Activity Table 3.2-2 (A). 
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Current compliance date: September 29, 2026 

Proposed Revision 36.1 compliance date: September 29, 2028 

(3) Activity Table 3.3.4-2 (A) and (B): The treatability group 10-100 nCi/g Waste, 
LA-W935, focuses on the continuous efforts to recharacterize MTRU waste containers to 
MLLW. Some MTRU waste containers carrying old accumulation start dates, therefore 
when re-characterized to MLLW late in the fiscal year (for example – during 
September 2026), become difficult to ship by the established compliance date of 
September 30, 2026. The recharacterized MLLW carries the accumulation start date from 
the parent MTRU container. Consequently, with this continuous recharacterization of 
MTRU waste containers to MLLW, the volume of the waste stream LA-W935 will be 
difficult to remove from the STP inventory by the STP compliance date of 
September 30, 2026. If LANL maintains a MTRU inventory with accumulation start 
dates from previous years, the LA-W935 MLLW will inherit the accumulation start date 
set forth by the parent. Therefore, the Respondents are proposing an extension from 
September 30, 2026 to September 30, 2028, since this is a MTRU ongoing waste stream 
controlled by the accumulation start date set by the original MTRU parent. 

Current compliance date: September 30, 2026 

Proposed Revision 36.1 compliance date: September 30, 2028  

(4) Activity Table 4.0-1(A) is a continuous transfer of existing waste to Dome 375, a 
TA-54-permitted facility, for ultimate shipments to WIPP. This waste constitutes the 
remaining original population of the Framework Agreement “non-cemented above 
ground EM Legacy TRU” and “above-ground cemented EM Legacy TRU” that is MTRU 
waste only. N3B is continuously managing this waste stream of legacy containers with 
such activities as recharacterization, repackaging, and shipping. Therefore, the 
Respondents are proposing an extension from November 30, 2026, to 
November 30, 2028, as this is a legacy MTRU ongoing waste stream.  

Current compliance date: November 30, 2026 

Proposed Revision 36.1 compliance date: November 30, 2028 

No other changes to the schedule in the CP of the STP are proposed. 

6.0 DETAILED DESCRIPTION OF THE PROPOSED REVISION 
The purpose of this revision request is to reflect changes in the STP inventories in the LANL CP of the 
STP in accordance with FFCO Section X.C.2.a. The changes proposed by this revision to the CP will allow 
the added covered waste to be treated or otherwise managed in accordance with the Activities and 
Compliance Dates pertaining to each treatability group, as adopted or revised herein. The CP text changes are 
indicated in the redlined version provided to NMED. 

There were no milestone changes in the FY 2024 Annual STP Update, Revision 35.0, that was submitted to 
NMED in March 2025. NMED approved the FY 2024 Annual STP Update, Revision 35.0, on 
December 11, 2025, “Approval, Site Treatment Plan, Fiscal Year 2024 Annual Update and Proposed 
Revision 35.0, Federal Facility Compliance Order, October 4, 1995, Los Alamos National Laboratory, 
EPA ID#NM0890010515, HWB-LANL-25-02”. 

 6.1 Addition of New Covered Waste 

Respondents are requesting that the following waste be added to the STP as covered waste. 
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6.1.1 MLLW Additions 
The total volume of MLLW requested for addition as new covered is 6.251 m3 (Table 6.1.1-1). 

Table 6.1.1-1 Proposed Addition of New Covered MLLW  

CP Section MWIR* Waste ID Treatability Group Volume (m3) 

3.1.2 LA-W904 Soil With Heavy Metals 5.097 

Total N3B New Covered Waste 5.097 

3.3.4 LA-W935 10–100 nCi/g Waste 1.154 

Total Triad New Covered Waste 1.154 

Total New Covered Waste 6.251 
* MWIR is Mixed Waste Inventory Report. 

6.1.2 MTRU Waste Additions 
The volume of new covered MTRU waste requested for addition is 1006.930 m3 (Table 6.1.2-1). 
Table 6.1.2-2 identifies waste that is proposed for addition following activities that identified waste in the 
TRU inventory as MTRU, either through review of waste characteristics or as a result of identifying 
potentially hazardous constituents during repacking of TRU waste.  

Table 6.1.2-1 Proposed Addition of New Covered MTRU Waste 

CP Section Treatability Group Volume (m3) 

4.0 Cemented Sludge Waste 959.658 

4.0 Combustible-Noncombustible Waste 1.878 

Total N3B New Covered Waste 961.536 

4.0 Combustible-Noncombustible Waste 43.314 

4.0 Noncombustible Waste 2.080 

Total Triad New Covered Waste 45.394 

Total New Covered Waste 1006.930 

 

Table 6.1.2-2 Proposed Addition of Waste Newly Characterized as MTRU 

CP Section Treatability Group Volume (m3) 

4.0 

Combustible-Noncombustible Waste (identification of potentially hazardous 
constituents based on investigation of characterization of TRU nitrate salt waste, 
debris containers with aerosol cans, and empty containers not meeting the 
RCRA empty criteria.) 

0.000 

4.0 

Solidified Inorganic and Organic Waste (identification of potentially hazardous 
constituents based on investigation and characterization of TRU nitrate salt 
waste, cemented containers with free liquids, and empty containers not meeting 
the RCRA empty criteria.) 

0.000 

 Total Newly Characterized MTRU 0.000 
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6.2 Deletion of Covered Waste 

MLLW is shipped off-site for treatment and/or disposal, recycling, or are otherwise proposed as deleted 
waste. MTRU is shipped to WIPP for disposal. 

6.2.1 Deletion of MLLW 
Respondents are requesting that the covered MLLW identified in Appendix B be deleted from the STP. 
These covered wastes were shipped off-site for treatment and disposal or recycling. The total volume of 
covered MLLW that is requested for deletion under this revision to the CP is 135.511 m3 (Appendix B, 
Table B-1). 

6.2.2 Other Deletions of MLLW 
No waste was proposed for deletion due to recycling or on-site treatment. No waste was shipped off-site 
for treatability studies. 

6.2.3 Deletion of MTRU Waste 
Respondents are requesting that the covered MTRU waste identified in Appendix F be deleted from the 
STP. These covered wastes were shipped off-site to WIPP for disposal. The total volume of covered 
MTRU that is requested for deletion from inventory under this revision to the CP is 29.080 m3 
(Appendix F, Table F-1).  

6.3 Adjustments to the Original (October 4, 1995) STP-Covered MLLW Inventory 

Respondents are requesting adjustments to the original (October 4, 1995) STP-covered MLLW 
inventory as listed in Appendix C (Tables C-1 and C-2). Most administrative adjustments are due to 
reclassification of MTRU waste to MLLW treatability groups and to quality control activities related 
to preparing waste for treatment and disposal. These adjustments may result in additions of newly 
identified covered waste or transfers of waste to other treatability groups. 

6.4 Adjustments to MTRU Waste Inventory 

Respondents are requesting adjustments (Appendix G, Tables G-1, G-2, and G-3) to the original 
(October 4, 1995) STP-covered MTRU waste inventory. Most administrative adjustments are due to 
reclassification of MTRU waste to MLLW treatability groups or to other MTRU treatability groups and 
reclassification of TRU to MTRU because of quality control activities related to preparing waste for 
treatment and disposal. These adjustments may result in additions of newly identified covered waste or 
transfers of waste to other treatability groups or intra-site transfer of containers between Triad and N3B.  

6.5 Establishment of New Milestone Activity Dates  

Respondents are requesting new compliance milestone dates.  

6.6 Additional Revisions 

No other revisions are requested. 
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7.0 RATIONALE FOR THE PROPOSED REVISION 
This information is provided in accordance with FFCO Section X.C.2.a. 

7.1 Establishment of New Proposed Milestone 

There were no proposed extension dates that were approved by NMED in FY 2024. The proposed 
compliance dates that were approved by NMED’s “Approval Site Treatment Plan, Fiscal Year 2023 
Annual Update & Proposed Rev. 34.0, Federal Facility Compliance Order, October 4, 1995, Los Alamos 
National Laboratory, EPA ID#NM0890010515, HWB-LANL-24-008,” Dated June 17, 2024, are as 
follows: 

• Activity Table 3.1.8-1 (A) and (B) to “complete shipping of existing wastes to an off-site treatment 
facility or complete parallel options” and to “provide documentation to NMED that waste was 
received at the off-site facility or provide notification of parallel option” of the LA-W917, 
Compressed Gases Requiring Scrubbing, by September 30, 2026. Activity completed on 
August 21, 2025. 

• Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment facility or 
submit documentation assigning waste items to applicable treatability groups or complete parallel 
option” and to “provide documentation to NMED that waste was received at an off-site facility or 
provide notification of parallel option” of the LA-W928, Dewatered Treatment Sludge, by 
September 30, 2026.  

• Activity Table 3.2-2 (A) and (B) to “complete shipping of wastes to an off-site treatment facility or 
submit documentation assigning waste items to applicable treatability groups or complete parallel 
option” and to “provide documentation to NMED that waste was received at an off-site facility or 
provide notification of parallel option” of the LA-W934, High Activity Waste, specifically the 
Flanged Tritium Waste Containers (FTWCs), by September 30, 2026. 

• Activity Table 3.3.4-2 (A) and (B) to “complete radiological characterization” of the LA-W935, 
10–100 nCi/g Waste” and to “complete shipment of existing waste to off-site facility for treatment or 
complete parallel options” of the LA-W935, 10–100 nCi/g Waste, by September 30, 2026. 

• Activity Table 4.0-1 (A) to “complete transfer of existing waste to Dome 375, a TA-54 permitted 
facility, or WIPP”, which constitutes the remaining original population of the Framework Agreement 
of “non-cemented above ground EM Legacy TRU” and “above-ground cemented EM Legacy TRU” 
that is MTRU waste only by November 30, 2026.  

7.2 Addition of New Covered Waste 

Waste that was newly generated in FY 2024, which was not treated within 12 months of generation, 
became new covered waste during FY 2025. In addition, TRU wastes, re-evaluated during repacking and 
quality control activities found to have previously unidentified RCRA constituents, were also added to the 
STP inventory (Appendix G). Approval of these proposed additions to the STP inventory will allow the 
added covered wastes to be treated or otherwise managed in accordance with the activities and compliance 
dates pertaining to each treatability group. 

7.3 Deletion of Covered Waste  

Decreases in covered waste inventory reflect the treatment and disposal or recycling of covered waste at 
off-site commercial facilities during FY 2025. Deletion of this covered waste is proposed to more 
accurately reflect the LANL STP inventory as of the end of FY 2025. 
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7.4 Adjustments to the Original (October 4, 1995) STP-Covered Waste Inventory 

Administrative adjustments result from quality control activities related to preparing waste for treatment 
and disposal. These adjustments result in additions of newly identified covered waste and transfers of 
waste to other treatability groups. These adjustments to the original (October 4, 1995) STP-covered waste 
inventory are proposed to more accurately reflect the LANL STP inventory as of the end of FY 2025. 

8.0 ANTICIPATED LENGTH OF ANY DELAY IN PERFORMANCE 
In accordance with FFCO Section X.C.2.c, Respondents cannot confidently predict the anticipated delay in 
performance for shipping covered STP MTRU waste for which the only currently allowed deletion pathway 
is disposal at WIPP. 

9.0 PLAN AND SCHEDULE FOR IMPLEMENTING ALL REASONABLE 
MEASURES 

All other measures proposed could be implemented within the framework of the existing plan and 
schedule for the STP (FFCO Section X.C.2.d). 
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PART III COMPLIANCE PLAN – PROPOSED REVISION 36.1 

1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN 

1.1 Introduction 

Part III of this document identifies changes that require NMED approval as a revision under Section X, 
Revisions, or an amendment under Section XI, Other Amendments to the STP. 

The CP includes a schedule for off-site transportation for treatment, or completion of parallel options as 
defined in each Treatability Group Section, and the treatment of mixed wastes in full compliance with the 
HWA and the implementing regulations at 20 New Mexico Administrative Code (NMAC) 4.1, that 
incorporates by reference 40 CFR Parts 260 through 270. Part I, Background, contains progress reports as 
required in the FFCO. Respondents shall carry out the activities described in the STP, including the CP, 
in accordance with the schedules and requirements set forth in the STP and the FFCO. 

1.2 STP Revisions and Amendments 

The STP CP has been modified several times since it was originally issued, in accordance with the 
provisions of Section X, Revisions, and Section XI, Other Amendments to the STP, of the 
October 4, 1995, FFCO, as amended and revised. The history of revisions is provided in Appendix J. 

2.0 COMPLIANCE SCHEDULES 
The STP provides overall schedules for achieving compliance with LDR storage and treatment 
requirements for mixed waste at LANL. The schedules include those activities required to process 
backlogged and currently generated waste and include schedules required to establish an overall 
timeframe for achieving compliance with the LDR requirements under the HWA and 20 NMAC 4.1. 

2.1 Categories of Activities for Compliance Dates 

The categories of activities for which compliance dates will be provided for different types of treatment 
approaches in the STP are listed in the tables below. The categories of activities are based on 
Section 3021(b)(1)(B)(i), (ii), and (iii) of the RCRA, to the extent appropriate. 

2.1.1 Plans Where Treatment Technology Exists 
For most of the mixed waste, treatment technologies were identified and developed. For the waste that 
will be treated on-site, the categories of activities for compliance dates identified in Table 2.1.1-1 shall 
apply. 

Table 2.1.1-1 Categories of Activities for Compliance for Mixed Waste with Existing Treatment 
Technologies 

A. Submit permit applications to NMED. 
B. Initiate construction as specified in the NMED permit. 
C. Complete system testing and commence operation.  
D. Begin treating mixed waste. 
E. Complete treatment of existing wastes to applicable regulatory standards. 

2.1.2 Plans Where Technology Must Be Developed 
For some mixed waste, no treatment technologies were identified and developed, or the treatment 
technology must be modified or adapted to apply to such waste. For the waste that will be treated on-site, 
the categories of activities for compliance dates are identified in Table 2.1.2-1 and shall apply.  
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Table 2.1.2-1 Categories of Activities for Compliance Dates for Mixed Waste Without Existing 
Treatment Technologies 

A. Identify and develop technology. 
B. Submit permit application to NMED; or 
C. Submit a Notification of Intent to perform treatability study to NMED a minimum of 45 working days prior to 

commencement of the study. 
D. Initiate construction as specified in the NMED permit. 
E. Commence systems testing. 
F. Begin treating mixed waste. 
G. Complete treatment of existing wastes to applicable regulatory standards. 

2.2 Primary Preferred Treatment 

Off-site treatment at a commercial or noncommercial mixed waste treatment facility is the primary 
preferred treatment option applicable to all mixed waste streams in the STP inventory unless otherwise 
indicated in the descriptions of individual waste treatability groups. DOE may also pursue parallel 
treatment options, such as recycling/re-use or radiological decontamination. Requirements for waste 
shipped off-site for recycling are discussed under Part III, Section 2.6. All activities and compliance dates 
related to the construction, permitting, and operation of on-site treatment skids were removed from this 
document. This change was due to the increased availability of off-site treatment and disposal capacity for 
mixed waste. Respondents will continue evaluating new commercial and DOE off-site treatment facilities 
as potential options for managing mixed waste, as they become available. 

2.3 Plans for Mixed Waste to be Shipped Off-site for Treatment 

Should Respondents decide to treat or recycle waste at a commercial off-site facility (Table 2.3-1), 
Respondents will notify the NMED STP Manager in writing as soon as possible and in any event within 
45 working days of receipt of waste at the treatment/recycling facility. 

Table 2.3-1 Activities for Off-site Shipment for Treatment or Recycling at a Commercial Facility 
A. Meet all regulatory requirements for shipment. 
B. Provide documentation to NMED that waste has been received at an off-site facility for treatment or recycling within 

45 working days of receipt of waste at the treatment facility. 

DOE shall notify the NMED STP Manager in writing as soon as possible if mixed waste is planned to be 
sent to a noncommercial facility. Notification should be made, if possible, when DOE is first considering 
such an option to allow NMED and the state to address any state issues or concerns with other states. The 
NMED STP Manager shall approve in writing the proposed off-site noncommercial treatment option 
proposed by DOE prior to any shipment by DOE. DOE will notify the NMED STP Manager in writing as 
soon as possible and in any event within 45 working days of receipt of waste at the treatment/recycling 
facility. Activities for mixed waste to be shipped off-site for treatment/recycling at a noncommercial 
facility are identified in Table 2.3-2. 
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Table 2.3-2 Activities for Shipment Off-site for Treatment or Recycling at a Noncommercial Facility 
A. Request necessary approval from NMED for shipment of waste by category before shipping. 
B. Meet all regulatory requirements for off-site shipment. 
C. Provide documentation to NMED of confirmation of shipment date within 14 working days prior to sending waste to 

an off-site facility for treatment, or recycling, or storage pending treatment, or recycling. 
D. Provide documentation to NMED that waste has been received at an off-site facility for treatment within 45 working 

days of receipt of waste at the off-site facility. 
E. Meet all regulatory requirements to include RCRA Permit modifications for residual or newly generated waste 

streams after treatment or recycling. 
F. Provide documentation to NMED within 30 working days after receipt of residual or newly generated waste streams 

upon return to LANL. 

2.3.1 Specific Site Requirements for Noncommercial Treatment Facilities 

Shipment to Idaho National Laboratory 
Prior to shipment, Idaho National Laboratory (INL) and Idaho Division of Environmental Quality shall be 
notified of any pending shipments of waste should DOE ship MLLW to INL. Proper procedures including 
additional approvals (if necessary) and documentation shall be completed prior to the shipment of waste 
to INL. Management of post-treatment waste residuals or newly generated waste streams will be in 
accordance with the requirements of DOE, the State of Idaho, and that state where they will be disposed 
of. A modification to LANL’s RCRA permit providing for the return of such wastes and/or residues to 
LANL must be approved by NMED prior to any such return of wastes and/or residuals to LANL. DOE 
will notify the NMED STP Manager in writing as soon as possible and in any event within 30 working 
days after receipt of shipment of treatment residuals or newly generated waste streams from INL. 

Shipments of MLLW to planned facilities (not yet existing) will occur only after treatment and schedules 
are approved by the DOE Idaho Field Office and the State of Idaho. Upon approval of the planned 
treatment facilities, the applicable protocol for mixed waste from the paragraph above will be 
implemented. 

Shipment to Oak Ridge Reservation 
If Oak Ridge Reservation cannot dispose of mixed-waste residues or new waste streams generated from 
off-site treatment, and they cannot be sent to another facility for disposal, then the residues may return to 
LANL. Should residual or newly generated waste streams be returned to LANL, the proper permits for 
the State of New Mexico must exist. DOE will notify the NMED STP Manager in writing as soon as 
possible, and in any event within 30 working days after receipt of shipment of treatment residuals or 
newly generated waste streams from the Oak Ridge Reservation. 

2.4 Requirements Pertaining to Radionuclide Separation 

The FFCA sets additional requirements in cases where DOE intends to conduct radionuclide separation of 
mixed waste. Should DOE determine to do radionuclide separation of such mixed waste, DOE will 
schedule specific compliance dates based on category activities identified in Table 2.4-1. “Radionuclide 
separation” shall mean segregating the radioactive portion of the mixed waste from the hazardous portion 
of the mixed waste. 
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Table 2.4-1 Activities for Radionuclide Separation 
A Complete an estimate of the volume of waste generated by each case of radionuclide separation. 
B. Complete an estimate of the volume of waste that would exist or be generated without radionuclide separation. 
C. Complete an estimate of the costs of waste treatment and disposal if radionuclide separation is used compared with 

the estimated costs if it is not used. 
D. Provide the assumptions underlying such estimates of waste volumes and cost estimates. 
E. Provide characterization methodologies for determining waste type. 
F. Submit a plan for treating or managing hazardous waste residues, accompanied by an NMED permit application. 

2.5 Plans Related to Other Mixed Waste Activities 

Activities other than the types of activities specifically called for in the FFCA as requiring schedules are 
described in this STP. Some of these activities may be associated with schedules that may contain 
compliance dates related to treatment of DOE’s mixed waste. 

For mixed waste, which is not sufficiently characterized to allow identification of appropriate treatment, 
notification of the characterization of such waste shall be in accordance with the annual update process 
described in the FFCO. If such characterization results in the addition or deletion of a treatability group or 
an increase in volume in a treatability group, a revision would be required pursuant to Section X of the 
FFCO. 

Respondents will notify NMED when off-site treatability studies are conducted on STP waste. 
Treatability studies are used to explore alternative treatment options that may be practical for any or all 
the STP mixed waste streams. When preparing waste for shipment for an off-site treatability study, 
Respondents will evaluate the potential for incidental waste treatment or secondary waste generation, 
which are often associated with treatability studies.  

2.6 Recycling/Re-Use 

Respondents will pursue on-site or off-site recycling/re-use as a parallel preferred option. 

Should DOE elect to use recycling facilities in lieu of (or in combination with) treatment, it will follow 
requirements as if the waste were shipped off-site for treatment. All requirements by the recycling facility 
and all state, federal, or other regulatory requirements applicable at the recycling site shall be met by 
Respondents. 

Respondents shall notify the NMED STP Manager in writing as soon as possible if mixed waste is 
planned to be sent to an off-site non-commercial recycling facility. Notification should be made, if 
possible, when DOE is first considering such an option to allow NMED and the state to address any state 
issues or concerns with other states. The NMED STP Manager shall approve in writing the proposed 
off-site noncommercial recycling option prior to any shipment by Respondents. Respondents will notify 
the NMED STP Manager in writing as soon as possible and in any event within 45 working days of 
receipt of waste at the recycling facility. Activities for mixed waste to be recycled are identified in 
Table 2.6-1. 

Table 2.6-1 Requirements for Recycling 
A. Meet all regulatory requirements for recycling/re-use. 

B. Provide documentation to NMED that waste has been received within 45 working days of receipt of waste at the 
recycling facility. 
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Should DOE elect to use recycling/re-use facilities in lieu of (or in combination with) treatment, it will 
follow the requirements as if the waste were shipped off-site for treatment. Respondents will submit a 
notification letter to NMED within 45 working days, in place of documentation, that waste was received 
at a recycling facility.  

2.7 On-Site Radiological Decontamination 

Respondents will pursue on-site radiological surface or external decontamination as a preferred option. 
No volumetric or internal decontamination processes will be considered or performed. Surface 
radiological decontamination includes activities such as sand blasting, hand-scrubbing, or electrolytic 
decontamination. These decontamination activities could result in reducing or removing the radiological 
contaminant from the waste such that the waste could be recycled in accordance with CP Section 2.6 
Recycling/Re-Use or be proposed for deletion in accordance with Section IX Deletion of Waste of the 
FFCO. 

Activities for mixed waste to be radiologically decontaminated are identified in Table 2.7-1. 

Table 2.7-1 Activities for Radiological Decontamination 
A. Meet all DOE requirements for radiological decontamination. 

B. Provide documentation to NMED that waste has been received within 45 working days of receipt of waste at the 
recycling facility: or 

C. Propose waste for deletion in accordance with Section IX of the FFCO. 

3.0 MIXED LOW-LEVEL WASTE STREAMS 
This section presents the preferred options to treat MLLW at LANL. Options not described below must 
be approved by NMED in accordance with the revision process pursuant to the FFCO. 

The original October 4, 1995, STP inventory in each MLLW treatability group was modified through the 
revision process in the FFCO. The tables in the STP Background (Part I) Appendices A–M of the 
FY 2009 Annual Update provide a comprehensive summary of changes to the CP covered waste 
inventories (additions, deletions, and shifts of waste between treatability groups) occurring as of the date 
of that revision. In Part III, the original STP inventory in each MLLW treatability group is denoted as 
subgroup 0 of that treatability group (e.g., the original volume of STP treatability group LA-W906 
became LA-W906-0). Each revision that has since added volumes to individual treatability groups has 
resulted in creation of an additional subgroup, having the same number as the revision (e.g., LA-W906-4 
was created in Revision 4.0, and LA-W906-5 was created in Revision 5.0). 

In most subsections of this section, the subgroups of the treatability groups are not shown. In those cases, 
the Activities and Compliance Dates are applicable to the entire net volume of that treatability group. 
However, when subgroups of a treatability group were assigned Activities and Compliance Dates unique 
to that subgroup, those subgroups are detailed in the text. Activities and Compliance Dates that were met 
in previous years are not shown in this document. 
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3.1 Mixed Waste Streams 

The following subsections summarize MLLW treatability groups. 

3.1.1 Industrial Isopropyl Alcohol (IPA) Wastes and Scintillation Fluids 

Table 3.1.1-1 Treatability Groups for IPA Wastes and Scintillation Fluids 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

IPA Wastes LA-W901 D001, D009, F002, F003, F005 0.000 

Scintillation Fluids LA-W902 D001, F003, F005 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Treatment: The waste will be treated at an off-site facility that combusts organic liquid waste. 

3.1.2 Lead Blankets, Soil with Heavy Metals, Environmental Restoration (ER) Soils 

Table 3.1.2-1 Treatability Groups for Lead Blankets, Soil with Heavy Metals, ER Soils 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Lead Blankets LA-W903 D007, D008 0.000 

Soil With Heavy Metals LA-W904 
LA-W904-31 
LA-W904-32 
LA-W904-33 
LA-W904-34 
LA-W904-36 

D004, D005, D006, D007, D008, D009, D010, 
D011 

5.097 

ER Soils LA-W905 D028, D029, F001, F005 D010, D011 0.000 

Totals 5.097 
*MWIR is Mixed Waste Inventory Report. 

Treatment: The waste will be treated at an off-site facility that stabilizes or macroencapsulates waste.  

3.1.3 Aqueous Organic Liquids 

Table 3.1.3-1 Treatability Groups for Aqueous Organic Liquids 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Aqueous Organic 
Liquids 

LA-W906-0 
LA-W906-4 
LA-W906-5 
LA-W906-6 
LA-W906-9 
LA-W906-10 
LA-W906-15 
LA-W906-31 
LA-W906-32 
LA-W906-33 
LA-W906-34 

D001, D002, D004, D005, D006, D007, D008, 
D009, D010, D011, D018, D019, D021, D022, 
D027, D028, D030, D032, D033, D034, D036, 
D037, D038, D039, D041, D042, D043, F001, 
F002, F003, F004, F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 
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3.1.4 Organic-Contaminated Combustible Solids 

Table 3.1.4-1 Treatability Groups for Organic-Contaminated Combustible Solids 

Treatability Group MWIR* Waste ID RCRA codes Volume (m3) 

Organic-Contaminated 
Combustible Solids 

LA-W911 D001, D004, D008, D009, F001, F002, F003, 
F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Table 3.1.4-2 Treatability Groups for Organic-Contaminated Noncombustible Solids 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Organic-Contaminated 
Noncombustible Solids 

LA-W919 D001, D003, D004, D005, D006, D007, D008, 
D009, D010, D011, D012, D015, D018, D019, 
D020, D022, D027, D028, D029, D030, D031, 
D032, D033, D034, D035, D036, D042, D043, 
F001, F002, F003, F004, F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris 

Table 3.1.5-1 Treatability Groups for Combustible Lead, Activated or Inseparable Lead, and 
Noncombustible Debris 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Combustible Debris LA-W912 

LA-W912-31 
LA-W912-32 
LA-W912-33 
LA-W912-34 
LA-W912-36 

D001, D002, D003, D005, D006, D007, D008, 
D009, D011, D035, F001, F002, F003, F005 

0.000 

Activated Or 
Inseparable Lead 

LA-W921 
LA-W921-33 

D008 0.000 

Noncombustible Debris LA-W922 
LA-W922-17 
LA-W922-22 
LA-W922-23 
LA-W922-24 
LA-W922-25 
LA-W922-31 
LA-W922-32 
LA-W922-33 
LA-W922-34 
LA-W922-35 
LA-W922-36 

D001, D002, D004, D005, D006, D007, D008, 
D009, D010, D011 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 



FY 2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 

25 

3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, 
Chromates, and Arsenates 

Table 3.1.6-1 Treatability Groups for Aqueous Wastes with Heavy Metals, Corrosive Solutions, 
Aqueous Cyanides, Nitrates, Chromates, and Arsenates 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Aqueous Wastes with 
Heavy Metals 

LA-W913 D001, D002, D003, D004, D005, D006, D007, 
D008, D009, D010, D011 

0.000 

Corrosive Solutions LA-W914 D001, D002 0.000 

Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

LA-W915 D001, D002, D003, D004, D005, D006, D007, 
D008, D009, D010, D011, F007, P029, P098 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.7 Water-Reactive Metal 

Table 3.1.7-1 Treatability Groups for Water-Reactive Metal 
Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Water-Reactive Metal LA-W916 D001, D003, D004, D005, D007, D008, 
D010, D011 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.8 Compressed Gases Requiring Scrubbing 

Table 3.1.8-1 Treatability Groups for Compressed Gases Requiring Scrubbing  

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Compressed Gases 
Requiring Scrubbing 

LA-W917 
LA-W917-21 
LA-W917-24 
LA-W917-25 
LA-W917-26 
LA-W917-27 
LA-W917-28 
LA-W917-29 
LA-W917-35 
LA-W917-36 

D001, D002, D003, D008, D009, P056 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Table 3.1.8-2 Activities and Compliance Dates for Compressed Gases Requiring Scrubbing 

Activity Compliance Dates 

A. Complete shipping of existing waste to an off-site treatment 
facility or complete parallel option. 

September 30, 2026 – Completed on August 21, 2025 

B. Provide documentation to NMED that waste was received at 
off-site facility or provide notification of parallel option. 

Within 45 working days of receipt of waste at 
treatment facility or within 45 working days after 
completion of parallel option. – Completed 
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3.1.9 Compressed Gases Requiring Oxidation 

Table 3.1.9-1 Treatability Groups for Compressed Gases Requiring Oxidation 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Compressed Gases Requiring 
Oxidation 

LA-W918 D001, U226 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.10 Elemental Mercury 

Table 3.1.10-1 Treatability Groups for Elemental Mercury 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Elemental Mercury LA-W920 

LA-W920-16 
D006, D009, F005 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, Polychlorinated 
Biphenyl (PCB) Wastes with RCRA Components, Liquid and Solid Oxidizers 

Table 3.1.11-1 Treatability Groups for Halogenated Organic Liquids, Nonhalogenated Organic Liquids, 
Bulk Oils, PCB Wastes with RCRA Components 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Halogenated Organic 
Liquids 

LA-W907 D001, D002, D003, D007, D009, D010, D011, 
D018, D019, D022, D028, D029, D035, D043, 
F001, F002, F003, F004, F005, U077, U080, 
U226, U227, U228, U236 

0.000 

Nonhalogenated 
Organic Liquids 

LA-W908 
LA-W908-18 

D001, D002, D003, D004, D007, D008, D009, 
D011, D018, D038, D040, F002, F003, F004, 
F005, U002, U019, U154, U169, U188, U220, 
U246 

0.000 

Bulk Oils LA-W909 
LA-W909-15 
LA-W909-16 
LA-W909-17 

D002, D004, D005, D006, D007, D008, D009, 
D010, D011, D021, D027, D039, F001, F002, 
F003, F005 

0.000 

PCB Wastes with 
RCRA Components 

LA-W910 
LA-W910-16 

D004, D005, D006, D007, D008, D009, D010, 
D011, D012, D015, D019, D027, D028, D030, 
D031, D032, D033, D034, D036, D039, D042, 
D043, F002, F003, F004, F005 

0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Table 3.1.11-2 Additional Treatability Groups 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Liquid And Solid Oxidizers LA-W923 D001, D003, D005 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 
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3.2 Mixed Waste Requiring Further Characterization or for Which Technology Assessment 
Has Not Been Done 

Table 3.2-1 Treatability Groups for Waste Requiring Characterization or Assessment 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 
Lead Wastes – to be 
determined (TBD) 

LA-W924 
LA-W924-15 
LA-W924-16 
LA-W924-17 

D003, D008 0.000 

Mercury Wastes - TBD LA-W925 
LA-W925-4 
LA-W925-5 
LA-W925-6 
LA-W925-15 
LA-W925-16 
LA-W925-17 
LA-W925-18 

D007, D008, D009, F001 0.000 

Compressed Gases - TBD LA-W926 D001, D007, D009, D022, P056, U080, 
U226 

0.000 

Biochemical Laboratory 
Wastes 

LA-W927 D001, D003 0.000 

Dewatered Treatment 
Sludge 

LA-W928 
LA-W928-31 
LA-W928-35 

D001, D002, D003, D004, D005, D006, 
D007, D008, D009, D010, D011, D018, 
D019, D021, D022, D028, D037, D038, 
D039, D040, F001, F002, F003, F004, 
F005, F006, F007, F009 

1.268 

Explosives LA-W932 D003 0.000 

Labpacks LA-W933 
LA-W933-17 

D001, D002, D003, D004, D005, D006, 
D007, D008, D010, F003, F005, D011, 
P012, P029, P098, P106, P113, P120, 
U131, U144, U145, U188, U190, U204, 
U216, U219 

0.000 

High Activity Waste LA-W934 
LA-W934-16 
LA-W934-19 
LA-W934-20 
LA-W934-24 
LA-W934-27 

D001, D003, D008, D009 1.477 

Totals 2.745 
*MWIR is Mixed Waste Inventory Report. 

Table 3.2-2 Activities and Compliance Dates for Wastes Requiring Characterization or Assessment 

Activity Compliance Dates 
A. Complete shipping of waste to an off-site treatment facility or 

submit documentation assigning waste items to applicable 
treatability groups or complete parallel option. 

September 30, 2028  

B. Provide documentation to NMED that waste was received at off-
site facility or provide notification of parallel option. 

Within 45 working days of receipt of waste at off-site 
facility or within 45 working days after completion of 
parallel option. 
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LANL’s inventory of High Activity Waste, LA-W934 consists of five containers with a combined volume 
of 1.477 m3.  

Triad has proposed an extension for the High Activity Waste, LA-W934 to September 30, 2028, in the 
“Site Treatment Plan, Fiscal Year 2025 Annual Update and Proposed Revision 36.0, Federal Facility 
Compliance Order, October 4, 1995, Los Alamos National Laboratory.” 

The LA-W934, High Activity Waste treatability group, consists of five containers. Four containers are the 
FTWCs and are composed of molecular sieves loaded with tritium water vapor, and squib assemblies 
containing lead with tritium. The fifth container is composed of tritium traps with mercury (this container 
is not a FTWC). The FTWCs required venting at Technical Area G and prior to transport to LANL’s 
Weapons Engineering Tritium Facility (WETF), where they will undergo repackaging activities before 
shipment to an off-site disposal facility. These activities will be conducted at Technical Area G and at 
WETF under the revised Temporary Authorization (LA-UR-20-22103), “Withdrawal and Resubmittal of 
a Temporary Authorization Request for Waste Treatment, Storage, and Repackaging, Los Alamos 
National Laboratory Hazardous Waste Facility Permit, EPA ID# NM0890010515,” that was submitted to 
NMED on March 9, 2020 (EPC-DO: 20-074). NMED’s approval was sent September 4, 2025, “Approval 
With Modifications of Temporary Authorization Request Class 2 Permit Modification for Waste 
Treatment, Storage, and Repackaging of Four Flanged Tritium Waste Containers LANL Hazardous 
Waste Facility Permit Los Alamos National Laboratory EPA ID # NM0890010515, HWB-LANL-19-03.” 

Due to the presence of elemental mercury in the fifth container, sorting and segregation is not appropriate. 
This container is also under the same compliance date of September 29, 2026, and will require further 
discussion and planning toward options for a path forward, which has not been acted on to date. The 
fifth container is stored at TA-54, Area G. There are plans, which NMED must approve, to move the 
FTWCS to WETF and then transfer to WCS for final disposal.  Once the FTWCS containers have been 
moved, the 5th container will be available for re-evaluation and potentially be transferred to WCS for 
possible treatment and final disposal.  

3.3 Plans for Other Types of Activities 

The following subsection summarizes plans for other types of activities: 

3.3.1 Lead Decontamination 

Table 3.3.1-1 Treatability Groups for Lead Decontamination 

Treatability Group MWIR* Waste ID 
First Category 
Volume (m3) 

Second Category 
Volume (m3) 

Total Volume 
(m3) 

Lead For Surface 
Decontamination 

LA-W930-0  
LA-W930-5 
LA-W930-6 

0.000 0.000 0.000 

Totals 0.000 0.000 0.000 
*MWIR is Mixed Waste Inventory Report. 
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Treatment: Any lead not acceptable for on-site or off-site lead decontamination, and any lead 
unsuccessfully decontaminated, will be designated in the following two categories: (1) for treatment and 
disposal at an off-site facility or (2) for recycle through an off-site capability, such as metal melting to 
create shielding blocks or a DOE lead bank. Non-conforming items will be reassigned to appropriate 
treatability groups in accordance with the FFCO. 

3.3.2 Sorting, Surveying, and Decontamination 

Table 3.3.2-1 Treatability Groups for Sorting, Surveying, and Decontamination 

Treatability Group MWIR* 
Waste ID 

To Be 
Surveyed 

Volume (m3) 

To Receive 
RCRA and 

Radiological 
Characterization 

Volume (m3) 

That Cannot 
or Should 

Not Be 
Sampled 

Volume (m3) 

Total 
Volume 

(m3) 

Nonradioactive or Suspect 
Waste Items 

LA-W929 
LA-W929-5 

0.000 0.000 0.000 0.000 

Totals 0.000 0.000 0.000 0.000 
*MWIR is Mixed Waste Inventory Report. 

3.3.3 Lead Requiring Sorting 

Table 3.3.3-1 Treatability Groups for Lead Requiring Sorting 

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3) 

Lead Requiring Sorting LA-W931 D008 0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Treatment: Wastes in this treatability group will require different treatment processes. Drums will be 
opened, the contents removed, and the waste repackaged based on appropriate treatment requirements. 
Wastes in this treatability group are primarily lead pieces, lead shot, and lead-contaminated soils that 
were packaged in the same drum. 

The wastes will be reclassified as the applicable treatability group after physical separation and 
repackaging. The waste will be treated by appropriate technology. 
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3.3.4 10–100 nCi/g Waste 

Table 3.3.4-1 Treatability Groups for 10–100 nCi/g Waste  

Treatability Group MWIR* Waste ID RCRA Codes Volume (m3)  

10–100 nCi/g LA-W935 
LA-W935-19 
LA-W935-20 
LA-W935-21 
LA-W935-22 
LA-W935-23 
LA-W935-24 
LA-W935-25 
LA-W935-26 
LA-W935-27 
LA-W935-28 
LA-W935-29 
LA-W935-30 
LA-W935-31 
LA-W935-32 
LA-W935-33 
LA-W935-34 
LA-W935-35 
LA-W935-36 

D004, D005, D006, D007, D008, D009, D010, 
D011, D018, D019, D021, D022, D026, D027, 
D028, D029, D030, D035, D036, D037, D038, 
D039, D040, D043, F001, F002, F004, F005, 
F006, F007, F009 

3.086 

Totals 3.086 
*MWIR is Mixed Waste Inventory Report. 

Treatment: Waste in this treatability group consists of a population of legacy drums packaged and 
managed as MTRU (>100 nCi/g) but, after assay, were determined to be MLLW (10–100 nCi/g). Once 
confirmed, these drums are segregated from other TRU waste and stored in a designated MLLW storage 
area. Waste profiles are prepared to allow acceptance into the MLLW population, and drums are relabeled 
appropriately and reclassified from TRU to MLLW in the database. 

LANL maintains an MTRU inventory with accumulation start dates from previous years on each MTRU 
container. The container reclassified from MTRU to LA-W935 MLLW will inherit the accumulation start 
date set forth by the parent. Since MLLW is created throughout the fiscal year up to the compliance date, 
this situation can challenge the ability to ship before the compliance due date. Therefore, this is an 
ongoing waste stream controlled by the accumulation start date set by the original MTRU parent. 

When a MTRU parent waste container is remediated, the waste contents are removed, WIPP waste 
acceptance criteria prohibited items are addressed, and the remaining waste is placed into one or more 
new containers. After this process is complete, the original parent waste container remains radiologically 
contaminated and usually can be managed as LLW. Empty containers are managed as “RCRA empty” 
containers if they meet the “RCRA empty” criteria in 40 CFR 261.7. Empty containers that have lead 
liners must carry an EPA hazardous waste number (HWN) for lead (D008) and be managed as MLLW. If 
after real-time radiography assay, empty containers are still found to contain residual amounts of waste 
material that do not meet the “RCRA empty” criteria, the containers are to be labeled with the EPA HWN 
assigned to the original parent container, as indicated by the parent’s waste stream profile.  
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Table 3.3.4-2 Activities and Compliance Dates for 10–100 nCi/g Waste  

Activity Compliance Dates 

A. Complete radiological characterization. September 30, 2028 

B. Complete shipment of existing waste to off-site facilities for 
treatment, or complete parallel options. 

September 30, 2028  

C. Provide documentation to NMED that waste was received at 
off-site facility or provide notification of parallel option. 

Within 45 working days of receipt of waste at 
treatment facility or within 45 working days after 
completion of parallel option. 

 

The MLLW drums are prepared for treatment and disposal to an off-site facility using waste generator 
acceptable knowledge documentation, real-time radiography, and nondestructive assay data. The 
estimated waste volumes will be subtracted from the MTRU STP inventory and added to the MLLW STP 
inventory as the waste is reclassified as MLLW. However, because of the repacking process, the apparent 
volume of waste will reflect the number of additional containers needed to repackage the waste into 
compliant configurations for transportation and disposal. Empty TRU containers, which includes a 
population of empty TRU parent containers that previously contained nitrate salts will also undergo 
recharacterization and may be reclassified as LLW or if determined to not meet the definition of 
RCRA-empty, reclassified as MLLW.  

The recharacterization process resumed in FY 2016 for waste to be accepted at off-site treatment and 
disposal facilities and will continue to produce 10–100 nCi/g Waste (LA-W935). In 2018, N3B took over 
the operational responsibility of TA-54. Operational start-up included purchasing and installing treatment 
equipment and repairing existing deficiencies.  

3.4 Management of “Missing” Items 

Table 3.4-1 Waste Category for “Missing Waste” 

Category MWIR* Waste ID Container ID Volume (m3) 

Missing/Nonexistent/To be verified (TBV)   0.000 

Totals 0.000 
*MWIR is Mixed Waste Inventory Report. 

Treatment: During visual inspections and sampling activities in support of STP waste work-off, 
occasionally an item cannot be found, or it is not located in the expected containers, according to the 
LANL data files for the waste item. In some instances, such items cannot be verified as having been 
received in storage at LANL, and follow-up investigations of the record files reveal that although the 
items were included in the original STP inventory, the waste items were never generated. 

Some waste items were determined not to exist after visual inspection and document review. When 
Respondents determine that an STP-covered waste item does not exist, transfer of the item to the category 
called “Missing/nonexistent/TBV (to be verified)” is requested through this revision Annual Update. 

If, at any time, any of these items are discovered in the inventory, NMED shall be notified and approval 
shall be requested for assignment of the rediscovered items to the appropriate treatability group. If 
necessary, discovered items will be assigned new Activities and Compliance Dates in accordance with the 
terms of the FFCO. 
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4.0 MIXED TRANSURANIC WASTE 
Treatment Group(s): Assorted MTRU Waste 

Off-site Disposal: MTRU waste at LANL will be shipped for disposal at WIPP, located in 
Carlsbad, New Mexico. 

Disposal: Waste volumes listed in Appendix E, Table E-3, constitute the remaining original population of 
the Framework Agreement of “non-cemented above-ground EM Legacy TRU” and “above-ground 
cemented EM Legacy TRU” that is MTRU waste only. Volume adjustments noted in Appendix G, 
Table G-3, are due to corrections of database entries, treatability groups, EPA codes, overpacks 
removed/added, containers repacked and shipped/held for waste items identified as the non-cemented and 
cemented above-ground EM Legacy TRU for MTRU STP waste.  

Table 4.0-1 Activities and Compliance Dates for N3B MTRU Inventory  

Activity Compliance Dates 

A. Complete transfer of existing waste to Dome 375, a TA-54-permitted 
facility, for shipments to WIPP  

November 30, 2028  

 

Transfer of Covered MTRU Inventory: In the FY 2025 reported waste volume for STP-covered 
MTRU inventory is 2109.010 m3 (Table 2.2-1 in Part 1).  

Triad’s MTRU covered waste will be either shipped directly from TA-55 or transported to the Radioassay 
and Nondestructive Testing (RANT) facility for shipment to WIPP. 

The de-inventory of N3B’s MTRU waste at TA-54 Area G will take multiple years. The MTRU waste 
inventory will require management at a LANL remediation facility and recharacterization as the waste 
acceptance criteria for WIPP has changed since the waste was generated. TA-54 will not receive any 
programmatic newly generated waste. The LANL Hazardous Waste Permit specifies that MTRU waste 
generated prior to April 21, 2011, cannot be stored at the TWF. Respondents resumed shipment of MTRU 
waste to WIPP in October 2018. 

4.1 Management of “Missing” Items  

Table 4.1-2 Waste Category for “Missing Waste” 

Category Treatability Groups Volume (m3) 

Missing/Nonexistent/TBV Cemented Sludge 0.000 

Combustible-Noncombustible Waste 0.000 

Combustible Waste 0.000 

Totals 0.000 
 

Treatment: During visual inspections in support of STP waste work-off, occasionally an item cannot be 
found, or it is not located in the expected containers, according to WCATs. In some instances, such items 
cannot be verified as having been received in storage at LANL and follow-up investigations within 
WCATs reveal that although the items were included in the original STP inventory, the waste items were 
never generated. 
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Some items were determined not to exist after visual inspection and document review. When Respondents 
determine that an STP-covered waste item does not exist, transfer of the item to the category called 
“Missing/nonexistent/TBV” is requested through this revision Annual Update. 

If, at any time, any of these items are discovered in the inventory, NMED will be notified and approval 
shall be requested for assignment of the rediscovered items to the appropriate treatability group. 
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APPENDIX A CURRENT YEAR MLLW INVENTORY DETAIL 
Table A-1 FY 2025 N3B MLLW Inventory Detailed Update by Treatability Group 

CP1 
Section 
Part III 

MWIR1 
Waste 

ID 
Treatability 

Group/Category 

FY 2024 
Annual 
Update 
(m³)2 

Proposed 
Revision 

36.1 
(m³)2 Comments 

FY 2025 
Annual 
Update 
(m³)2 

Projection 
FY 2026–
FY 2031 

(m³) 
3.1.1 LA-W901 IPA Wastes 0 0 

 
0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0 
 

0 0 

3.1.2 LA-W903 Lead Blankets 0 0 
 

0 0 

3.1.2 LA-W904 Soil with Heavy Metals 0 5.097 New covered 5.097 0 

3.1.2 LA-W905 ER Soils 0 0 
 

0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 0 0  0 0 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 120.840 0 New covered 0 0 

-120.840 Shipped off-site for 
treatment/disposal 

3.1.5 LA-W921 Activated or Inseparable 
Lead 

0 0 New covered 0 0 

0 Shipped off-site for 
treatment/disposal 

3.1.5 LA-W922 Noncombustible Debris 20.000 -14.300 Administrative 
adjustments 

0 0 

0 New covered 

-5.700 Shipped off-site for 
treatment/disposal 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0.208 0 Administrative 
adjustments 

0 0 

-0.208 Shipped off-site for 
treatment/disposal 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 

 



FY2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 

38 

Table A-1 continued 

CP1 
Section 
Part III 

MWIR1 
Waste 

ID 
Treatability 

Group/Category 

FY 2024 
Annual 
Update 
(m³)2 

Proposed 
Revision 

36.1 
(m³)2 Comments 

FY 2025 
Annual 
Update 
(m³)2 

Projection 
FY 2026 - 
FY 2031 

(m³) 
3.1.11 LA-W908 Nonhalogenated Organic 

Liquids 
0 0  0 0 

3.1.11 LA-W909 Bulk Oils 0 0  0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0 
 

0 0 

3.1.11 LA-W923 Liquid and Solid 
Oxidizers 

0 0 
 

0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0 
 

0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0 
 

0 0 

3.2 LA-W926 Compressed Gases – TBD 0 0 
 

0 0 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0 
 

0 0 

3.2 LA-W928 Dewatered Treatment 
Sludge 

1.268 0 Shipped off-site for 
treatment/disposal 

1.268 0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 3  1.477 0 Administrative 
adjustments 

1.477 0 

0 Shipped off-site for 
treatment/disposal 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 10.695 0 Administrative 
adjustments 

3.086 50 

0 New covered 

-7.609 Shipped off-site for 
treatment/disposal 

Totals 154.488 -143.560  10.928 50 
1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
3 High activity waste (FTWCs and cryotraps) is located at TA-54 Area G but is managed by Triad. 
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Table A-2 FY 2025 Triad MLLW Inventory Detailed Update by Treatability Group 

CP1 
Section 
Part III 

MWIR1 
Waste 

ID 
Treatability 

Group/Category 

FY 2024 
Annual 
Update 
(m³)2 

Proposed 
Revision 

36.1 
(m³)2 Comments 

FY 2025 
Annual 
Update 
(m³)2 

Projection 
FY 2026–
FY 2031 

(m³) 
3.1.1 LA-W901 IPA Wastes 0 0 

 
0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0 
 

0 0 

3.1.2 LA-W903 Lead Blankets 0 0 
 

0 0 

3.1.2 LA-W904 Soil with Heavy Metals 0 0 
 

0 0 

3.1.2 LA-W905 ER Soils 0 0 
 

0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 0 0 
 

0 0 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 0 0 
 

0 0 

3.1.5 LA-W921 Activated or Inseparable 
Lead 

0 0 
 

0 0 

3.1.5 LA-W922 Noncombustible Debris 0 0 
 

0 0 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0 0 
 

0 0 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W908 Nonhalogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W909 Bulk Oils 0 0 
 

0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0  0 0 

3.1.11 LA-W923 Liquid and Solid 
Oxidizers 

0 0  0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0  0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0  0 0 

3.2 LA-W926 Compressed Gases – TBD 0 0  0 0 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0  0 0 
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Table A-2 continued 

CP1 
Section 
Part III 

MWIR1 
Waste 

ID 
Treatability 

Group/Category 

FY 2024 
Annual 
Update 
(m³)2 

Proposed 
Revision 

36.1 
(m³)2 Comments 

FY 2025 
Annual 
Update 
(m³)2 

Projection 
FY 2026–
FY 2031 

(m³) 
3.2 LA-W928 Dewatered Treatment 

Sludge 
0 0 

 
0 0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 0 0 
 

0 0 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 0.738 -0.738 Administrative 
adjustments 

0 50 

1.154 New covered 

-1.154 Shipped off-site for 
treatment/disposal 

Totals 0.738 -0.738 
 

0 50 
1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
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APPENDIX B CURRENT YEAR MLLW SHIPMENT DETAIL 
Table B-1 FY 2025 LANL MLLW Shipped Off-site for Treatment and Disposal 

CP1 
Section 
Part III 

MWIR1 
Waste ID Treatability Group 

Manifest 
Number Destination 

Date 
Shipped 

Total 
Volume 

(m3)2 

3.1.5 LA-W912 Combustible Debris 014574080FLE PermaFix FL 9/18/2025 120.840 

3.1.5 LA-W922 Noncombustible Debris 014574079FLE PermaFix FL 8/21/2025 5.700 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

014574079FLE PermaFix FL 8/21/2025 0.208 

3.3.4 LA-W935 10–100 nCi/g Waste 014574074FLE PermaFix FL 7/31/2025 3.106 

3.3.4 LA-W935 10–100 nCi/g Waste 014574076FLE PermaFix FL 8/21/2025 2.610 

3.3.4 LA-W935 10–100 nCi/g Waste 014574079FLE PermaFix FL 8/21/2025 1.893 

N3B Shipped Off-site 134.357 

3.3.4 LA-W935 10–100 nCi/g Waste 013909210FLE PermaFix FL 2/4/2025 0.208 

3.3.4 LA-W935 10–100 nCi/g Waste 013909075FLE Waste Control Specialists 
TX 

11/5/2024 0.946 

Triad Shipped Off-site 1.154 

Total Shipped Off-site 135.511 
1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
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APPENDIX C CURRENT YEAR MLLW ADMINISTRATIVE ADJUSTMENTS  
Table C-1 FY 2025 N3B MLLW Inventory Administrative Adjustments 

CP1 
Section 
Part III 

MWIR1 
Waste ID Treatability Group Administrative Adjustment 

Volume 
(m3)2 

3.1.5 LA-W922 Noncombustible Debris Volume change from 20 m3 to 5.7 m3 -14.300 

Noncombustible Debris Adjustment -14.300 

Total Adjustments -14.300 
1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 

 

Table C-2 FY 2025 Triad MLLW Inventory Administrative Adjustments  

CP1 
Section 
Part III 

MWIR1 
Waste ID Treatability Group Administrative Adjustment 

Volume 
(m3)2 

3.3.4 LA-W935 10–100 nCi/g Waste Incorrect assignment of non-STP containers -0.738 

10–100 nCi/g Waste Adjustment -0.738 

Total Adjustments -0.738 
1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
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APPENDIX D PREVIOUS YEAR MLLW INVENTORY DETAIL  
Table D-1 FY 2024 N3B MLLW Inventory Detailed Update by Treatability Group 

CP1 
Section 

MWIR1 
Waste ID 

Treatability 
Group/Category 

FY 2023 
Annual 
Update 
(m³)2 

Proposed 
Revision 

36.1 
(m³)2 Comments 

FY 2024 
Annual 
Update 
(m³)2 

Projection 
FY 2025– 
FY 2030 

(m³)  

3.1.1 LA-W901 IPA Wastes 0 0   0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0   0 0 

3.1.2 LA-W903 Lead Blankets 0 0   0 0 

3.1.2 LA-W904 Soil with Heavy Metals 0 0 
 

0 0 

3.1.2 LA-W905 ER Soils 0 0   0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 0 0 
 

0 0 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 120.840 0 New covered 120.840 0 
0 Shipped off-site for 

treatment/disposal 
3.1.5 LA-W921 Activated or Inseparable 

Lead 
0 0.322 New covered 0 0 

-0.322 Shipped off-site for 
treatment/disposal 

3.1.5 LA-W922 Noncombustible Debris 20.624 0 Administrative 
adjustments 

20.000 0 

1.246 New covered 

-1.870 Shipped off-site for 
treatment/disposal 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0.624 0 Administrative 
adjustments 

0.208 0 

-0.416 Shipped off-site for 
treatment/disposal 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W908 Nonhalogenated Organic 
Liquids 

0 0 
 

0 0 

 



FY2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 

44 

Table D-1 (continued) 

CP1 
Section 

MWIR1 
Waste ID 

Treatability 
Group/Category 

FY 2023 
Annual 
Update 
(m³)2 

Proposed 
Revision 

36.1 
(m³)2 Comments 

FY 2024 
Annual 
Update 
(m³)2 

Projection 
FY 2025–
FY 2030 

(m³)  
3.1.11 LA-W909 Bulk Oils 0 0  0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0  0 0 

3.1.11 LA-W923 Liquid and Solid Oxidizers 0 0  0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0  0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0  0 0 

3.2 LA-W926 Compressed Gases – TBD 0 0  0 0 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0 
 

0 0 

3.2 LA-W928 Dewatered Treatment 
Sludge 

1.476 -0.208 Shipped off-site for 
treatment/disposal 

1.268 0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 3  1.477 0 Administrative 
adjustments 

1.477 0 

0 Shipped off-site for 
treatment/disposal 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 23.233 7.386 Administrative 
adjustments 

10.695 50 

0.416 New covered 

-20.340 Shipped off-site for 
treatment/disposal 

Totals 168.274 -13.786 
 

154.488 50 
1 CP is Compliance Plan and MWIR is Mixed Waste Inventory Report. 
2Values were rounded to three significant figures after the decimal point. 
3 High activity waste (FTWCs and cryotraps) is located at TA-54 Area G but is managed by Triad. 
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Table D-2 FY 2024 Triad MLLW Inventory Detailed Update by Treatability Group 

CP1 
Section 

MWIR1 
Waste 

ID 
Treatability 

Group/Category 

FY 2023 
Annual 
Update 
(m³)2 

Proposed 
Revision 

36.1 
(m³)  Comments 

FY 2024 
Annual 
Update 
(m³)2 

Projection 
FY 2025–
FY 2030 

(m³)  

3.1.1 LA-W901 IPA Wastes 0 0 
 

0 0 

3.1.1 LA-W902 Scintillation Fluids 0 0 
 

0 0 

3.1.2 LA-W903 Lead Blankets 0 0 
 

0 0 

3.1.2 LA-W904 Soil with Heavy Metals 0 0  0 0 

3.1.2 LA-W905 ER Soils 0 0  0 0 

3.1.3 LA-W906 Aqueous Organic Liquids 0 0 
 

0 0 

3.1.4 LA-W911 Organic-Contaminated 
Combustible Solids 

0 0 
 

0 0 

3.1.4 LA-W919 Organic-Contaminated 
Noncombustible Solids 

0 0 
 

0 0 

3.1.5 LA-W912 Combustible Debris 0 0 
 

0 0 

3.1.5 LA-W921 Activated or Inseparable 
Lead 

0 0 
 

0 0 

3.1.5 LA-W922 Noncombustible Debris 0 0 
 

0 0 

3.1.6 LA-W913 Aqueous Wastes with 
Heavy Metals 

0 0 
 

0 0 

3.1.6 LA-W914 Corrosive Solutions 0 0 
 

0 0 

3.1.6 LA-W915 Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0 
 

0 0 

3.1.7 LA-W916 Water-Reactive Wastes 0 0 
 

0 0 

3.1.8 LA-W917 Compressed Gases 
Requiring Scrubbing 

0 0 
 

0 0 

3.1.9 LA-W918 Compressed Gases 
Requiring Oxidation 

0 0 
 

0 0 

3.1.10 LA-W920 Elemental Mercury 0 0 
 

0 0 

3.1.11 LA-W907 Halogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W908 Nonhalogenated Organic 
Liquids 

0 0 
 

0 0 

3.1.11 LA-W909 Bulk Oils 0 0 
 

0 0 

3.1.11 LA-W910 PCB Wastes with RCRA 
Components 

0 0 
 

0 0 

3.1.11 LA-W923 Liquid and Solid 
Oxidizers 

0 0 
 

0 0 

3.2 LA-W924 Lead Wastes – TBD 0 0 
 

0 0 

3.2 LA-W925 Mercury Wastes – TBD 0 0 
 

0 0 
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Table D-2 (continued) 

CP1 
Section 

MWIR1 
Waste 

ID 
Treatability 

Group/Category 

FY 2023 
Annual 
Update 
(m³)2 

Proposed 
Revision 

35.0 
(m³)  Comments 

FY 2024 
Annual 
Update 
(m³)2 

Projection 
FY 2025–
FY 2030 

(m³)  

3.2 LA-W926 Compressed Gases – TBD 0 0 
 

0 0 

3.2 LA-W927 Biochemical Laboratory 
Wastes 

0 0 
 

0 0 

3.2 LA-W928 Dewatered Treatment 
Sludge 

0 0 
 

0 0 

3.2 LA-W932 Explosives 0 0 
 

0 0 

3.2 LA-W933 Labpacks 0 0 
 

0 0 

3.2 LA-W934 High Activity Waste 0 0 
 

0 0 

3.3.1 LA-W930 Lead for Surface 
Decontamination 

0 0 
 

0 0 

3.3.2 LA-W929 Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0 
 

0 0 

3.3.3 LA-W931 Lead Requiring Sorting 0 0 
 

0 0 

3.3.4 LA-W935 10–100 nCi/g Waste 2.081 -0.208 Administrative 
adjustments 

0.738 50 

0.738 New covered 

-1.873 Shipped off-site for 
treatment/disposal 

Totals 2.081 -1.343 
 

0.738 50 
1 CP is Compliance Plan; MWIR is Mixed Waste Inventory Report. 
2 Values were rounded to three significant figures after the decimal point. 
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APPENDIX E CURRENT YEAR MTRU INVENTORY DETAIL  
Table E-1 FY 2025 N3B MTRU Inventory by Treatability Group  

Treatability 
Group 

FY 2024 
Annual 
Update 
(m³)1 

Proposed 
Revision 

36.1 
(m³)1 Comments2 

FY 2025 
Annual 
Update 
(m³)1 

Projection 
FY 2026 – 
FY 2031 

(m³) 

Cemented Sludge 
Waste 

374.955 20.532 Administrative adjustments 1349.511 100 
959.658 New covered 
-5.634 Removed from inventory (shipped to WIPP) 

Combustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Combustible-
Noncombustible 
Waste 

429.559 -0.664 Administrative adjustments 420.015 0 
1.878 New covered 

-10.758 Removed from inventory (shipped to WIPP) 
Glass Waste 0 0 Administrative adjustments 0 0 

0 New covered 
0 Removed from inventory (shipped to WIPP) 

Leaded Glovebox 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Metallic Waste 0.208 0 Administrative adjustments 0.208 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Noncombustible 
Waste 

0.946 0 Administrative adjustments 0.738 0 
0 New covered 

-0.208 Removed from inventory (shipped to WIPP) 
Solidified 
Inorganic and 
Organic Waste 

0.946 0 Administrative adjustments 0.946 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic 
Noncombustible 
Waste 

83.488 6.256 Administrative adjustments 89.744 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic 
Particulate Waste 

88.494 -1.576 Administrative adjustments 86.918 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Totals 978.596 969.484  1948.080 100 
1 Values were rounded to three significant figures after the decimal point. 
2 Shipping details are found in Appendix F and administrative adjustments are found in Appendix G. 
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Table E-2 FY 2025 Triad MTRU Inventory by Treatability Group 

Treatability 
Group 

FY 2024 
Annual 
Update 
(m³)1 

Proposed 
Revision 

36.1 
(m³)1 Comments2 

FY 2025 
Annual 
Update 
(m³)1 

Projection 
FY 2026–
FY 2031 

(m³)  
Cemented Sludge 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Combustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Combustible-
Noncombustible 
Waste 

141.580 -11.484 Administrative adjustments 160.930 100 
43.314 New covered 
−12.480 Shipped to WIPP 

Glass Waste 0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Leaded Glovebox 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Metallic Waste  0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Noncombustible 
Waste 

0 -2.080 Administrative adjustments 0 0 
2.080 New covered  

0 Shipped to WIPP 
Solidified 
Inorganic and 
Organic Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Solidified 
Inorganic 
Noncombustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Solidified 
Inorganic 
Particulate Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Shipped to WIPP 

Totals 141.580 19.350  160.930 100 
1 Values were rounded to three significant figures after the decimal point. 
2 Shipping details are found in Appendix F and administrative adjustments are found in Appendix G. 

 



FY2025 Annual Update May 2026 
Site Treatment Plan, Rev. 36.1  Federal Facility Compliance Order 

49 

Table E-3 FY 2025 3706 Aboveground EM Legacy MTRU Inventory by Treatability Group  

Treatability 
Group 

FY 2024 
Annual 
Update 
(m³)1 

Proposed 
Revision 

36.1 
(m³)1 Comments2 

FY 2025 
Annual 
Update 
(m³)1 

Projection 
FY 2026–
FY 2031 

(m³) 
Cemented Sludge 
Waste 

42.132 0 Administrative adjustments 42.132 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Combustible 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Combustible-
Noncombustible 
Waste 

111.221 -0.228 Administrative adjustments 104.407 0 
0.208 New covered 
-6.794 Removed from inventory (shipped to WIPP) 

Glass Waste 0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Leaded Glovebox 
Waste 

0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Metallic Waste 0 0 Administrative adjustments 0 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Noncombustible 
Waste 

0.530 0 Administrative adjustments 0.530 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic and 
Organic Waste 

0.416 0 Administrative adjustments 0.416 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic 
Noncombustible 
Waste 

10.942 0 Administrative adjustments 10.942 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Solidified 
Inorganic 
Particulate Waste 

82.852 -1.670 Administrative adjustments 81.182 0 
0 New covered 
0 Removed from inventory (shipped to WIPP) 

Totals 248.093 -8.484  239.609 0 
1 Values were rounded to three significant figures after the decimal point. 
2 Shipping details are found in Appendix F and administrative adjustments are found in Appendix G. 
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APPENDIX F CURRENT YEAR MTRU WASTE SHIPMENTS TO WIPP  
Table F-1 FY 2025 MTRU Shipments to WIPP  

Quarter Treatability Group 

Inventory 
Volume 
Shipped 

(m3) 

New Covered 
Volume 

(m3) 

Total Volume 
Removed from 
STP Inventory  

(m3) 

FY 2025 
Total Volume 

Shipped 
(m3)  

Q1 Cemented Sludge Waste 0 0 0 0 

Combustible-Noncombustible Waste  9.498 0 9.498 9.520 

Solidified Inorganic and Organic Waste 0 0 0 0 

Solidified Inorganic Noncombustible Waste 0 0 0 0 

Q2 Cemented Sludge Waste 0 0 0 0 

Combustible-Noncombustible Waste 2.288 0 2.288 2.288 

Solidified Inorganic and Organic Waste 0 0 0 0 

Solidified Inorganic Noncombustible Waste 0 0 0 0 

Q3 Cemented Sludge Waste 0 0 0 0 

Combustible-Noncombustible Waste 7.078 0 7.078 7.100 

Noncombustible Waste 0.208 0 0.208 0.208 

Solidified Inorganic Noncombustible Waste 0 0 0 0 

Q4 Cemented Sludge Waste 0 5.634 5.634 5.700 

Combustible-Noncombustible Waste 4.374 0 4.374 4.396 

Noncombustible Waste 0 0 0 0 

Solidified Inorganic Noncombustible Waste 0 0 0 0 

Grand Total 23.446 5.634 29.080 29.212 

 

Table F-2 FY 2014 MTRU Shipments to WCS  

FY 2014 
Quarter Treatability Group 

Existing FY 
2014 Inventory 

Volume 
(m3)1 

New Covered 
Volume 

(m3) 

Inventory on 
Hold in 
FY 2024 

(m³) 

Volume 
Removed 

from 
Inventory in 

FY 2025 
(m³) 

Inventory 
Remaining on 

Hold in 
FY 2025 

(m³) 
Q32 Cemented Sludge Waste 22.256 0 10.400 0 10.400 

Combustible-
Noncombustible Waste 

99.954 0 6.240 0 6.240 

Noncombustible Waste 0.832 0 0.208 0 0.208 
Solidified Inorganic 
Noncombustible Waste 

9.380 0 4.274 0 4.274 

Solidified Inorganic 
Particulate Waste 

23.296 0 23.296 0 23.296 

Grand Total 155.718 0 44.418 0 44.418 
1 Volumes shipped in FY 2014 but not removed from the STP inventory. 
2 All shipment dates of MTRU containers to WCS were in FY 2014 Q3. 
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Table F-3 FY 2014 MTRU Shipments to AMWTP (INL)  

FY 2014  
Quarter Treatability Group 

Existing FY 
2014 

Inventory 
Volume 

(m3)1 

New 
Covered 
Volume 

(m3) 

Total 
Inventory on 

Hold 
(m3) 

Total Volume 
Shipped 

(m3) 

Total Disposed 
in FY 2025 

(m3) 

Q1 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Q2 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Q3 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Q4 Combustible-Noncombustible 
Waste Total 

0 0 0 0 0 

Grand Total 0 0 0 0 0 
1 Volumes shipped in FY 2014 but not removed from the STP inventory. 

 

Table F-4 FY 2014 On-Hold MTRU Shipments to WCS and then to WIPP1  

Treatability Group 

FY 2014 on 
Hold Shipped 

to WCS in 
FY 2014 Q3 

(m3) 

FY 2014 on Hold 
New Covered at 

WCS from  
FY 2015–FY 2025 

(m³) 

FY 2014 on Hold 
Remaining at 

WCS in FY 2024 
(m³) 

FY 2014 on Hold 
Removed from 

Inventory (Shipped 
from WCS to WIPP 

in FY 2025 by 
Quarter) 

(m³) 

FY 2014 on 
Hold 

Remaining at 
WCS in 
FY 2025 

(m³) 
Cemented Sludge 
Waste 

22.256 0 10.400 Q1 0 10.400 
Q2 0 
Q3 0 
Q4 0 

Combustible-
Noncombustible 
Waste 

99.954 0 6.240 Q1 0 6.240 
Q2 0 
Q3 0 
Q4 0 

Noncombustible 
Waste 

0.832 0 0.208 Q1 0 0.208 
Q2 0 
Q3 0 
Q4 0 

Solidified Inorganic 
Noncombustible 
Waste 

9.380 0 4.274 Q1 0 4.274 
Q2 0 
Q3 0 
Q4 0 

Solidified Inorganic 
Particulate Waste 

23.296 0 23.296 Q1 0 23.296 
Q2 0 
Q3 0 
Q4 0 

Grand Total 155.718 0 44.418 
 

0 44.418 
1 Volumes shipped in FY 2014 but not removed from the STP inventory.  
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APPENDIX G CURRENT YEAR MTRU INVENTORY ADMINISTRATIVE 
ADJUSTMENTS  

Table G-1 FY 2025 N3B MTRU Inventory Administrative Adjustments 

Treatability Group Administrative Adjustment 
Volume 

(m3) 
Cemented Sludge Waste Container Overpacked 19.696 
 Recharacterized from Solidified Inorganic Noncombustible Waste 0.322 
 Volume Change from 0.208 m3 to 0.416 m3 0.208 
 Volume Change from 0.314 m3 to 0.416 m3 

 
0.306 

Cemented Sludge Waste Adjustment 20.532 
Combustible Waste  0 

Combustible Waste Adjustment 0 
Combustible-
Noncombustible Waste 

Container Denested -0.456 
Recharacterized into Solidified Inorganic Noncombustible Waste -0.208 

Combustible-Noncombustible Waste Adjustment -0.664 
Glass Waste  0 

Glass Waste Adjustment 0 
Leaded Glovebox Waste  0 

Leaded Glovebox Waste Adjustment 0 
Metallic Waste  0 

Metallic Waste Adjustment 0 
Noncombustible Waste 

 
0 

Noncombustible Waste Adjustment 0 
Solidified Inorganic and 
Organic Waste  0 

Solidified Inorganic and Organic Waste Adjustment 0 
Solidified Inorganic 
Noncombustible Waste 

Container Denested -0.114 
Container Overpacked 1.556 
Container Repackaged 6.770 
MTRU reclassified to LLW  -2.254 
Recharacterized from Combustible-Noncombustible Waste 0.208 
Recharacterized into Cemented Sludge Waste -0.322 
Volume change from 0.208 m3 to 0.416 m3 0.208 
Volume Change from 0.314 m3 to 0.416 m3  0.204 

Solidified Inorganic Noncombustible Waste Adjustment 6.256 
Solidified Inorganic 
Particulate Waste Container Denested -1.576 

Solidified Inorganic Particulate Waste Adjustment -1.576 
Total N3B Adjustments 24.548 
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Table G-2 FY 2025 Triad MTRU Inventory Administrative Adjustments  

Treatability Group Administrative Adjustment 
Volume  

(m3) 
Cemented Sludge Waste  0 

Cemented Sludge Waste Adjustment 0 
Combustible Waste  0 

Total Combustible Waste Adjustment 0 
Combustible-
Noncombustible Waste 

Recharacterized from Noncombustible Waste 2.080 

 MTRU Reclassified to LLW  −13.564 
Total Combustible-Noncombustible Waste Adjustment -11.484 

Glass Waste  0 
Glass Waste Adjustment 0 

Leaded Glovebox Waste  0 
Leaded Glovebox Waste Adjustment 0 

Metallic Waste  0 
Metallic Waste Adjustment 0 

Noncombustible Waste Recharacterized into Combustible-Noncombustible Waste  -2.080 
Noncombustible Waste Adjustment -2.080 

Solidified Inorganic and 
Organic Waste 

 0 

Solidified Inorganic and Organic Waste Adjustment 0 
Solidified Inorganic 
Noncombustible Waste 

 0 

Solidified Inorganic Noncombustible Waste Adjustment 0 
Solidified Inorganic 
Particulate Waste 

 0 

Solidified Inorganic Particulate Waste Adjustment 0 

Total Triad Adjustments -13.564 
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Table G-3 FY 2025 3706 MTRU Inventory Administrative Adjustments 

Treatability Group Administrative Adjustments 
Volume 

(m3) 
Cemented Sludge Waste Container Denested -0.228 

Cemented Sludge Waste Adjustment -0.228 
Combustible Waste  0 

Combustible Waste Adjustment 0 
Combustible-Noncombustible Waste 

 
0 

Combustible-Noncombustible Waste Adjustment 0 
Glass Waste  0 

Glass Waste Adjustment 0 
Leaded Glovebox Waste  0 

Leaded Glovebox Waste Adjustment 0 
Metallic Waste  0 

Metallic Waste Adjustment 0 
Noncombustible Waste  0 

Noncombustible Waste Adjustment 0 
Solidified Inorganic and Organic Waste  0 

Solidified Inorganic and Organic Waste Adjustment 0 
Solidified Inorganic Noncombustible 
Waste 

 0 

Solidified Inorganic Noncombustible Waste Adjustment 0 
Solidified Inorganic Particulate Waste Container Denested -1.670 

Solidified Inorganic Particulate Waste Net Adjustment -1.670 
Total 3706 Adjustments -1.898 
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APPENDIX H MLLW TREATMENT FACILITIES 
Table H-1 Commercial Facilities Contacted for Waste Treatment Capabilities 

Commercial Facility Location 
Perma-Fix  
(including Material & Energy Corporation in Tennessee; Diversified Scientific Services, Inc. in Tennessee; and 
Perma-Fix North West in Washington; and Perma-Fix Florida in Gainesville, Florida) 
 
Perma-Fix has permitted treatment facilities for the treatment of low-level radioactive and low-level mixed 
waste. The facilities can perform to include thermal treatment, compaction, macroencapsulation, neutralization, 
and stabilization. All are licensed within their respective State of location under the Nuclear Regulatory 
Commission regulations and permitted under the RCRA regulations 

Florida, 
Washington 
and 
Tennessee 

Waste Control Specialists (WCS) 
 
WCS, located in Andrews, Texas, is a permitted treatment facility for the treatment and disposal of LLW and 
MLLW. The site has regulatory authorization for industrial solid waste and hazardous waste storage, 
processing, and land disposal under RCRA permit # HW-50358 granted by the state of Texas. EPA has 
authorized the site for treatment, storage, and land disposal of Toxic Substances Control Act (TSCA) wastes 
(TXD988088464). The facility can process waste that requires compaction, microencapsulation, 
macroencapsulation, neutralization, deactivation, chemical oxidation, chemical reduction and stabilization. 

Texas 

Energy Solutions of Utah  
(including Bear Creek Operations in Tennessee) 
 
Energy Solutions, located in Clive, Utah, is a permitted treatment facility for the treatment and disposal of LLW 
and MLLW. The site houses both a low-level radioactive waste treatment facility and a low-level mixed waste 
treatment facility, which are licensed under state of Utah Department of Environmental Quality, License 
Number UT2300249 and by the EPA hazardous waste permit number UT0982598898. 

Utah 

NSSI Houston- Nuclear Sources & Services, Inc. Texas 
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APPENDIX I CORRESPONDENCE 
Table I-1 FY 2025 Expedited Shipment Letters  

Letter Date Description Letter Number 
Revision 

Reference 
—* — — — 
— — — — 
— — — — 
— — — — 
— — — — 

* — = Not applicable 

Note: In Table 1-2 and I-3, insert in the first column the date that is on the NMED correspondence.  

Table I-2 FY 2025 Correspondence from DOE/NNSA/Triad 

Letter Date Description Letter Number 
Revision 

Reference 

10/31/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory  

EPC-DO-24-301 36.0, 36.1 

11/20/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-24-329 36.0, 36.1 

12/16/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-24-345 36.0, 36.1 

1/6/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-24-369 36.0, 36.1 

2/26/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 3.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-064 36.0, 36.1 

4/7/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-107 36.0, 36.1 

4/21/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-116 36.0, 36.1 

4/24/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-129 36.0, 36.1 
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Table I-2 (continued) 

Letter Date Description Letter Number 
Revision 

Reference 

6/18/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-152 36.0, 36.1 

7/1/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-171 36.0, 36.1 

8/5/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-209 36.0, 36.1 

8/5/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-214 36.0, 36.1 

9/17/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-246 36.0, 36.1 

10/13/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0, Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National Laboratory 

EPC-DO-25-276 36.0, 36.1 

 

Table I-3  FY 2025 Correspondence from DOE EM-LA/N3B  

Letter Date Description 
Letter/Document 

Number 
Revision 

Reference 
10/3/2024  Notice of Completion of Off-Site Waste Shipment for Final 

Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory (Shipment August 1, 2024, LA240029,  
August 15, 2024, LA240031) 

N3B-2024-0333 36.0, 36.1 

10/25/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory (Shipment August 22, 2024, LA240032) 

N3B-2024-0358 36.0, 36.1 

12/5/2024 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory (Shipment September 30, 2024, LA240037 & 
LA240038) 

N3B-2024-0411 36.0, 36.1 

12/5/2024 Notice of Completion of Off-Site Waste Shipments for the Fourth 
Quarter of Fiscal Year 2024 for Los Alamos National Laboratory 
as Required by the Federal Facilities Compliance Order Site 
Treatment Plan Compliance Plan Section 4.0 

N3B-2024-0416 36.0, 36.1 

12/23/2024 Notice of Completion of Activity 4.0 Waste Shipment Offsite for 
Treatment or Recycling at a Noncommercial Facility -Los Alamos 
National Laboratory Federal Facility Compliance Order Site 
Treatment Plan Compliance Milestones and Activities 
(LANL)(FFCO)(STP) (Closeout Letter) 

N3B-2024-0469 36.0, 36.1 
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Table I-3 (continued) 

Letter Date Description 
Letter/Document 

Number 
Revision 

Reference 
1/30/2025 Notice of Completion of Off-Site Waste Shipment for Final 

Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory (Shipment November 21, 2024, LA240043) 

N3B-2025-0001 36.0, 36.1 

2/18/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory (Shipment December 17, 2024, LA240048) 

N3B-2025-0008 36.0, 36.1 

2/26/2025 Notification of the Department of Energy Environmental 
Management Los Alamos Field Office Project Manager Change 
and Confirmation of Responsibilities in Accordance with the  
1995 Federal Facility Compliance Order (Duran to Harcek) 

N3B-2025-0067 36.0, 36.1 

 Notice of Completion of Off-Site Waste Shipments for the  
First Quarter of Fiscal Year 2025 for Los Alamos National 
Laboratory as Required by the Federal Facilities Compliance 
Order Site Treatment Plan Compliance Plan Section 4.0 

N3B-2025-0022 36.0, 36.1 

3/31/2025 Site Treatment Plan Fiscal Year 2024 Annual Update and 
Proposed Revision 35.0, Federal Facilities Compliance Order 

N3B-2025-0002 36.0, 36.1 

6/3/2025 Notice of Completion of Off-Site Waste Shipments for the  
Second Quarter of Fiscal Year 2025 for Los Alamos National 
Laboratory as Required by the Federal Facilities Compliance 
Order Site Treatment Plan Compliance Plan Section 4.0 and 3.3.4 

N3B-2025-0150 36.0, 36.1 

8/18/2025 Notice of Completion of Off-Site Waste Shipment for Final 
Disposal, Activity 4.0 Compliance Plan, Site Treatment Plan, 
Federal Facility Compliance Order, Los Alamos National 
Laboratory (Shipment June 19, 2025, LA250020) 

N3B-2025-0237 36.0, 36.1 

8/18/2025 Notice of Completion of Off-Site Waste Shipments for the  
Third Quarter of Fiscal Year 2025 for Los Alamos National 
Laboratory as Required by the Federal Facilities Compliance 
Order Site Treatment Plan Compliance Plan Activities 3.3.4 and 
4.0 

N3B-2025-0248 36.0, 36.1 

9/30/2025 Notice of Completion of Off-Site Waste Shipments for Final 
Disposal, Activities 3.1.5, 3.1.8, and 3.3.4, Compliance Plan, Site 
Treatment Plan, Federal Facility Compliance, Order, Los Alamos 
National Laboratory (Shipment July 31, 2025, PF1995780,  
August 21, 2025 PF1996883) 

N3B-2025-0291 36.0, 36.1 
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APPENDIX J HISTORY OF CHANGES TO THE CP AND FFCO  
As discussed in Part III (CP), Section 1.2, the STP CP has been modified several times since it was 
originally issued, in accordance with the provisions of Section X, Revisions, and Section XI, Other 
Amendments to the STP, of the October 4, 1995, FFCO, as amended and revised. This appendix provides 
a summary of these CP changes and of modifications to the FFCO since its issuance. 

To date, there have been 34 revisions, revision 35.0 is pending NMED approval, and three amendments to 
the CP. In addition, the FFCO was amended once on May 20, 1997. Table J-1 provides a summary of 
these changes. More detailed descriptions can be found in the CP Update portion of each year’s STP 
Annual Update and the original correspondence requesting each change. 

Table J-1 Summary of Changes to the CP and the FFCO 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 1.0 STP/CP 6/12/1996 Added off-site treatment as a parallel preferred option for most 
MLLW treatability groups. 

Rev. 2.0 STP/CP 12/9/1996 Reduced volume of LA-W928 by approving reclassification of 
sludge as LLW. 

Amendment 1.0 STP/CP 10/30/1996 Divided original volume of LA-W929 into three subgroups, and 
added new Activities and Compliance Dates. 

Rev. 3.0 STP/CP 1/27/1997 Divided original volume of LA-W929 into three subgroups, and 
added new Activities and Compliance Dates. 

Amendment 1.0 FFCO 5/20/1997 Modified FFCO Sections IV, V, IX, and X to streamline waste 
transfers and deletions. 

Amendment 2.0 STP/CP 9/4/1997 Extended CP Activity 3.1.2B Compliance Date to 12/29/97. 
Rev. 4.0 STP/CP 12/29/1997  Transferred original volume of LA-W929 from three subgroups to 

other treatability groups, added treatability groups, and deleted 
treated items. 

Rev. 5.0 STP/CP 12/29/1997  Added volumes reported in FY 1995 and FY 1996 Annual 
Updates (and certain other items) to several treatability groups, 
added Activities and Compliance Dates, added CP Appendices, 
and deleted treated items. 

Rev. 6.0 STP/CP 7/31/1998 Added volumes reported in FY 1997 Annual Update to several 
treatability groups, added certain Activities and Compliance 
Dates, adjusted several original inventory volumes, transferred 
one LA-W929 item to a new treatability group, and deleted treated 
items. 

Rev. 7.0 STP/CP 11/30/1998 Removed on-site treatment skids, added STP inventory items, 
added on-site recycling/re-use and radiological decontamination, 
added notification for off-site treatability studies. 

Rev. 8.0 STP/CP 12/3/1998 Extended compliance dates for treatment of MTRU waste. 
Rev. 9.0 STP/CP 6/7/2000 Added and deleted volumes reported in FY 1998 Annual Update 

to certain treatability groups. 
Amendment 3.0 STP/CP 8/30/1999 Transferred three items to MTRU, transferred one item to 

subgroup within same treatability group. 
Rev. 10.0 STP/CP 12/18/2000 Added and deleted volumes reported in FY 1999 Annual Update 

to certain treatability groups. 
Rev. 11.0 STP/CP 4/18/2001 Added and deleted volumes reported in FY 2000 Annual Update. 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 12.0 STP/CP 3/13/2002 Added and deleted volumes reported in FY 2001 Annual Update. 
Extended CP Activity 3.1.5A Compliance Date to 8/25/2003. 
Extended CP Activity 3.1.11A to 2/01/04. Removed the requirement to 
develop treatment technologies and the associated compliance 
schedule in CP Activity 4.0 and added language specifying that MTRU 
waste would be shipped off-site to WIPP for disposal. 

Rev 13.0 STP/CP 7/14/2003 Added and deleted volumes reported in FY 2002 Annual Update. 
Rev 14.0 STP/CP 1/5/2005 Added and deleted volumes reported in FY 2003 Annual Update. 
Rev 15.0 STP/CP 8/16/2005 Added and deleted volumes reported in FY 2004 Annual Update. 
Rev 16.0 STP/CP 12/12/2006 Added and deleted volumes reported in FY 2005 Annual Update. 

Extended CP Activity 3.1.8(A) Compliance Date to 8/09/2007. 
Extended CP Activity 3.1.9(A) Compliance Date to 8/09/2007. 
Extended CP Activity 3.1.10(A) Compliance Date to 8/31/2007. 
Extended CP Activity 3.1.11(A) Compliance Date to 12/31/2007. 
Extended CP Activity 3.2(J) Compliance Date to 12/31/2007. 
Reclassified 0.2082 m3 of LA-W934 High Activity MLLW waste to 
MTRU waste. 

Rev 17.0 STP/CP 6/26/2008 Added and deleted volumes reported in FY 2006 Annual Update. 
Extended CP Activity 3.1.5(A) Compliance Date to 12/31/2008. 
Extended CPV Activity 3.1.8(A) Compliance Date to 8/28/2008. 
Extended CP Activity 3.1.9(A) Compliance Date to 8/28/2008. 
Extended CP Activity 3.2(J) Compliance Date to 12/31/08. 

Rev 18.0 STP/CP 1/9/2009 Added and deleted volumes reported in FY 2007 Annual Update. 
Extended CP Activity 3.1.8(A) Compliance Date to 8/28/2009. 
Extended CP Activity 3.1.9(A) Compliance Date to 8/28/2009. 
Proposed a new Section 3.3.4 for Treatability Group, LA-W935  
10–100 nCi/g Waste with new CP Activity 3.3.4 (A) Compliance Date 
12/01/2013 and CP Activity 3.3.4 (B) Compliance Date 12/31/2013. 
Extended CP Activity 3.2(J) Compliance Date to 12/31/2010. 

Rev 19.0 STP/CP 2/5/2010 Added and deleted volumes reported in FY 2008 Annual Update. 
Extended compliance date for CP Activities 3.1.8(A) and 3.1.9(A) to 
8/28/12. Proposed a new milestone of 12/31/2010 for 3.1.4(A) and a 
new milestone 3.3.4(C) for 10–100 nCi/g Waste. 

Rev 20.0 STP/CP 11/8/2010 Added and deleted volumes reported in FY 2009 Annual Update. 
Proposed an extended compliance date for CP Activity 3.2(J). 

Rev 21.0 STP/CP 3/21/2012 Added and deleted volumes reported in FY 2010 Annual Update. 
Proposed new compliance date for CP Activity 3.1.8(A). 

Rev 22.0 STP/CP 12/10/2012 Added and deleted volumes reported in FY 2011 Annual Update. 
Rev 23.0 STP/CP 8/26/2015 Added and deleted volumes reported in FY 2012 Annual Update. 

Added Table 4.0-1 Treatability Groups for the Framework Agreement 
MTRU Waste. 

Rev 24.0 STP/CP 8/26/2015 Added and deleted volumes reported in FY 2013 Annual Update. 
Proposed compliance date for CP Activity 3.1.5(A). Proposed 
compliance date for CP Activity 3.1.8(A). Extended CP Activity 3.2(J) 
Compliance Date to 6/30/2018. Proposed compliance date for CP 
Activity 3.3.4 (A and B). 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev 25.0 STP/CP TBD Added and deleted volumes reported in FY 2014 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activity 3.1.8(A). Proposed compliance date 
for CP Activity 3.3.4 (A and B).  

Rev 26.0 STP/CP 1/30/2017 Added and deleted volumes reported in FY 2015 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activity 4.0-2 (C).  

Rev 27.0 STP/CP 3/21/2017 Added and deleted volumes reported in FY 2016 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activities 4.0-2(a), and 4.0-2(c). 

Rev 28.0 STP/CP 5/9/2019 Added and deleted volumes reported in FY 2017 Annual Update. On 
Hold volumes reported shipped in FY 2014 Annual Update. Proposed 
compliance date for CP Activities 3.1.8-2(A), and 3.3.4-2 (A and B). 

Rev 29.0 STP/CP 4/9/2020 Added and deleted volumes reported in FY 2018 Annual Update using 
volume information spreadsheets supplied from TA-55, CMR and 
TWF and other databases for volume information at TA-54. Updated 
Tables and Appendices throughout document. Updated Part III, 
Section 3.2, FTWCs compliance date extension request and NMED 
approval. Updated Part III, Section 4.0, “Transfer of Covered MTRU 
Inventory” for CVDs. Appendix A was split into two tables: A-1 for 
N3B and A-2 for LANS. Appendix E was split into two tables: E-1 for 
N3B and E-2 for LANS. Appendix G was split into two tables: G-1 for 
N3B and G-2 for LANS. 

Rev 30.0 STP/CP 9/22/2020 Updated volumes reported in FY 2019 Annual Update using data from 
WCATS. Updated tables and appendices throughout document. Table 
2.2-1: Revised lines involved with information for “FY 2014 on Hold” 
to reflect current up-to-date information and clarity. Table 4.0-1: 
Updated the title of each column for clarity. Updated information 
throughout the report, either to remove redundancies and /or add 
information to keep the report up-to-date and consistent. Split 
Appendix D into two tables: D-1 for N3B and D-2 for Triad. 
Reconstructed all tables in Appendix F for clarity and purpose. Table 
F-1: Removed column “Total FY 2014 Inventory (abovegrade on Hold 
[m3])” as this information is captured in F-2 and F-4 tables. Table F-4: 
Reworded the title for clarity. 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 31.0 STP/CP 7/12/2021 Updated volumes reported in FY 2019 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 
Changed title of Table 2.1-1 from “FY 2019 MLLW Inventory 
Summary” to “STP-Covered MLLW Inventory Summary.” Changed 
title of Table 2.2-1 from “Covered MTRU Inventory Summary” to 
“STP-Covered MTRU Inventory Summary.” Removed Table 4.0-1, 
“Treatability Groups for The Framework Agreement - 3706 MTRU 
Waste Campaign (remaining containers at TA-54 and WCS on hold),” 
and replaced with Appendix E-3 and Appendix G-3. Relabeled Table 
4.0-2 to Table 4.0-1, “Activities and Compliance Dates for MTRU 
Inventory for TA-54 and TA-55.” Changed title of Table A-2 from 
“FY 2019 MLLW Inventory at CMR, TA-55, and TWF, Detailed 
Update by Treatability Group” to “FY 2020 Triad MLLW Inventory 
Detailed Update by Treatability Group.” Revised Table C-1 title, 
“Administrative Adjustments,” to “FY 2020 MLLW Administrative 
Adjustments to TA-54 Inventory.” Updated Table C-1 from a 
combined administrative adjustments table to a N3B-only 
administrative adjustments table. Updated title of Table C-2 to 
“FY 2020 Triad MLLW Inventory Administrative Adjustments.” 
Updated Table C-2 from a detailed combined administrative 
adjustments table to a Triad-only administrative adjustments table. 
Revised title of Table E-1 from “TA-54 MTRU Covered Inventory (by 
Treatability Group)” to “TA-54 MTRU Inventory (by Treatability 
Group).” Updated Triad Table E-2 to be consistent with N3B 
Table E-1 in terms of treatability group and formatting. Changed title 
of E-2 from “Triad MTRU Inventory at TA-55, CMR, and TWF” to 
“FY 2020 Triad TA-55, CMR, and TWF MTRU Inventory Update by 
Treatability Group.” Updated Appendix G, Table G-2, to be consistent 
with N3B Table G-1 in terms of treatability group and formatting. 
Changed title of Table G-2 from “FY 2019 MTRU Administrative 
Adjustments for TA-55, CMR Inventory” to “FY 2020 Triad TA-55, 
CMR, and TWF MTRU Inventory Administrative Adjustments.” 
Alphabetized in the comments column in Appendices A and E. 
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Table J-1 (continued) 

Action 
Document 
Modified 

Effective 
Date Effect on FFCO/STP 

Rev. 32.0 STP/CP 8/4/2022 Updated volumes reported in FY 2020 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 
Consolidated due to duplication "Table 3.2-1 Treatability Groups for 
Waste Requiring Characterization or Assessment" and "Table 3.2-2 
Additional Wastes Requiring Characterization or Assessment" into 
single table and removed "Table 3.2-2 Additional Wastes Requiring 
Characterization or Assessment." Relabeled "Table 3.2-3 Activities 
and Compliance Dates for Wastes Requiring Characterization or 
Assessment" to "Table 3.2-2 Activities and Compliance Dates for 
Wastes Requiring Characterization or Assessment" Consolidated due 
to duplication "Table 3.3.1-1 Treatability Groups for Lead 
Decontamination" and "Table 3.3.1-2 Additional Wastes for Lead 
Decontamination" into single table and removed "Table 3.3.1-2 
Additional Wastes for Lead Decontamination." Consolidated due to 
duplication “Table 3.3.2-1 Treatability Groups for Sorting, Surveying, 
and Decontamination" and "Table 3.3.2-2 Additional Wastes for 
Sorting, Surveying, and Decontamination" into single table and 
removed “Table 3.3.2-2 Additional Wastes for Sorting, Surveying, and 
Decontamination." 

Rev. 33.0 STP/CP 8/9/2023 Updated volumes reported in FY 2021 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 

Rev. 34.0 STP/CP 6/17/2024 Updated volumes reported in FY 2022 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 

Rev. 35.0 STP/CP 12/11/2025 Updated volumes reported in FY 2023 Annual Update using data from 
WCATS. Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. Updated tables and appendices throughout document. 

Rev. 36.0 STP/CP N/A Updated volumes reported in FY 2024 Annual Update using data from 
WCATS.  
Updated information throughout the report, either to remove 
redundancies and/or add information to keep the report up-to-date and 
consistent. 
Updated tables and appendices throughout document. 

Rev. 36.1 STP/CP TBD Updated Part II, Section 5.0 with new proposed compliance dates. 
Tables G-1 and G-2, MTRU Reclassified to LLW. 
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